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JHARKHAND STATE POLLUTION CONTROL BOARD, 

RANCHI 

 

 

INVITES 

 

NOTICE INVITING TENDERS (NIT) FOR ENGAGING PSUs 

 

AS 

 

PROJECT MANAGEMENT CONSULTANT 

 

FOR 

 

CONSTRUCTION OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE 

STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF MANAGEMENT, 

GREATER RANCHI & BUILDING AT TUPUDANA INDUSTRIAL AREA, RANCHI 

AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, 

HAZARIBAGH AND PALAMU 

 

 

Last Date and Time of submission: 06.01.2026 up to 06:00 Hours 
 

 

NAME OF THE 

APPLICANT / FIRM:  

 

ADDRESS: 

 

Application Documents to be submitted to: - 

 

 The Member Secretary, 

 Jharkhand Pollution Control Board,  

 T.A Division Building, HEC Complex, 

Dhurwa, Ranchi- 834004
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JHARKHAND STATE POLLUTION CONTROL BOARD 

TOWNSHIP ADMINISTRATION BUILDING, HEC, Complex, Dhurwa, Ranchi 834004 
Telephone: 0651- 2400850 (FAX)/2400851, 2400852, 2401847, 2400979, 2400139 

 

 

TENDER ID: JSPCB/Build/ HQ/01/ 2025 

 

NOTICE OF INVITATION OF EXPRESSION OF INTEREST FROM PSU AS 

PROJECT MANAGEMENT CONSULTANT (PMC) 

 

JHARKHAND STATE POLLUTION CONTROL BOARD invites Expression of 

Interest (EOI) from reputed and experienced Project Management Consultant for 

Construction of state of Art Office Building (Stilt Plus Five Storeys) of Head Quarter 

Near Indian Institute of Management, Greater Ranchi & a Building at Tupudana Industrial 

Area and Regional Office Building (Three Stories) At Five (5) Regional Offices Cum 

Laboratory, Tupudana Industrial Area Ranchi, Jamshedpur, Dhanbad, Dumka, 

Hazaribagh & Palamu. 

 

The prequalification/eligibility criteria, scope of the services to be rendered, 

terms and conditions of appointment and prescribed formats for submission of 

application can be Downloaded from department website under tender news from 

18.12.2025 to 06.01.2026 up to 06:00 PM. 

 

Interested parties complying prescribed eligibility criteria should ensure 

submission of their applications in the prescribed format with supporting documents 

at this office latest by 06.00 PM 06.01.2026. Applications received after Last date 

and time prescribed will not be entertained. The JHARKHAND STATE 

POLLUTION CONTROL BOARD reserves its rights to accept any or to reject any 

or all applications without assigning reasons thereof and no correspondence shall be 

entertained in this regard. 

 

             Sd/- 

(Rajeev Lochan Bakshi) 

     Member Secretary 
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JHARKHAND STATE POLLUTION CONTROL BOARD 

TOWNSHIP ADMINISTRATION BUILDING, HEC, Complex, Dhurwa, Ranchi 834004 
Telephone: 0651- 2400850 (FAX)/2400851, 2400852, 2401847, 2400979, 2400139 

 
 
Ref. No………        Ranchi, Dated….. 

NOTICE INVITING EOI 
 

JHARKHAND STATE POLLUTION CONTROL BOARD is a Statutory Body constituted 

under section 4 of the Water (Prevention and Control of Pollution) Act, 1974 invites bid offer 

for  & Procurement of Lumpsum Service Charges* on percentage basis from eligible Central/ 

State/ Public Sector Undertaking (PSU)/ Autonomous Bodies as Project Management 

Consultants (PMC) for Construction of Head Quarter near Indian Institute of Management, 

Greater Ranchi & Tupudana Industrial Area and five (5) Regional Offices cum Laboratory at, 

Jamshedpur, Dhanbad, Dumka, Hazaribagh and Palamu covered under the Rule133(3) of 

General Financial Rules-2017 (GFR-2017). 

Sl. No. Particulars Details 

1. Name of work Appointment of Project Management 

Consultants (PMC) for Construction Head 

Quarter Near Indian Institute of Management, 

Greater Ranchi & a Building at Tupudana 

Industrial Area and Regional Office Building 

(Three Stories) At Five (5) Regional Offices 

Cum Laboratory, Tupudana Industrial Area 

Ranchi, Jamshedpur, Dhanbad, Dumka, 

Hazaribagh & Palamu. (The nos. may change 

as per requirement.) 

2. Nature of Work Project Management Consultancy Services 

(PMC) 

3. Total Time allowed for completion 

of the Project 

24 months from the date of work order to the 

agency 

4. Estimated cost of the project Approximately Rs. 50 Crores 

5. Availability of EOI documents Available on website https://jspcb.org.in/ 

from 18.12.2025 to 06.01.2026 

6. Address for submission of EOI Hard copy of the document to be submitted in 

the office of the Member Secretary, 

Jharkhand State Pollution Control Board, 
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T.A. Division, HEC Complex, Dhurwa 

Ranchi- 834002 (JH)  

7. Date of holding pre-bid 

meeting 

26.12.2025 at 3.00 PM at address mentioned 

above 

8. Last date for submission of pre-bid 

queries, if any, by the BIDDERs 

 24.12.2025 by 06.00 PM  

 

9. Last date & time for submission 

Technical Bid along with price bid 

separate bid for two location Ranchi 

i.e. Tupudana & near Indian Institute 

of Management, Greater Ranchi and 

one price bid for other location.  (in 

sealed cover). 

 06.01.2026 by 06:00 PM 

 

10. Date and Time of opening of 

Technical Bid. 

09.01.2026 by 03:30 PM 

11. Opening of price bid After completion of presentation from 

shortlisted PMC. 

 

 Conditional proposals are liable for disqualification. 

i. The JHARKHAND STATE POLLUTION CONTROL BOARD reserves the 

right to accept any or to reject any or all the applications, either in whole or in 

part without assigning any reason(s) therefor and no correspondence shall be 

entertained in this regard. 

In case, date of opening of tenders is declared as a holiday, the tenders will be 

opened on the next working day at the same time. 

ii. The shortlisted PMC Firms/Individual shall be invited for presentation and date 

shall be intimated by JHARKHAND STATE POLLUTION CONTROL 

BOARD after the scrutiny of Technical Bid. 

iii. For any clarifications please contact office of the Member Secretary, Jharkhand 

State Pollution Control Board, T.A. Division, HEC Complex, Dhurwa Ranchi- 

834002 (JH)  through Email: ranchijspcb@gmail.com from 11:00 A.M. on 

17.12.2025 in the following format: 

mailto:ranchijspcb@gmail.com
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S. No Clause No. of the Bid Document Page no Query/Clarification sought 

    

 

iv. Pre-Bid meeting will be held at 3.00 PM on 26.12.2025 in the office of the 

Member Secretary, Jharkhand State Pollution Control Board, T.A. Division, 

HEC Complex, Dhurwa Ranchi- 834002 (JH). 

v.  All efforts will be made to furnish clarification during the pre-bid meeting. In 

exceptional cases, the clarification will be furnished subsequently. In both cases, 

the minutes of the pre-bid meeting containing clarifications shall be published 

on the CLIENT’s website only. 

vi. Any clarifications issued by the CLIENT shall be an integral part of this 

document and shall amount to an amendment to the relevant clauses of this 

document, wherever required. 

vii. Interested PMC Firms/Individuals fulfilling prescribed eligibility criteria are 

hereby invited and requested to ensure submission of their Proposals in the 

prescribed format with supporting documents to the Member Secretary, 

Jharkhand State Pollution Control Board, T.A. Division, HEC Complex, 

Dhurwa Ranchi- 834002 (JH). by 6.00 PM on 06.01.2026. 

viii. The PMCs are advised to submit the complete set of documents in properly 

spiral bounded form. The applications received in loose sheets shall be 

summarily disqualified. 

 

       Sd/- 

(Rajeev Lochan Bakshi) 

     Member Secretary 

1. Disclaimer 

 

1.1. The information contained in this EOI document or information provided 

subsequently to PMCs whether verbally or in documentary form/email by or on 

behalf of State of India, is subject to the terms and conditions set out in this EOI 

document. 

1.2. This EOI is not an offer by JHARKHAND STATE POLLUTION CONTROL 

BOARD, but an invitation to receive responses from the eligible PMCs. No 

contractual obligation whatsoever shall arise from the EOI process unless and 

until a formal contract is signed and executed by duly authorized official(s) of 
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JHARKHAND STATE POLLUTION CONTROL BOARD with the selected 

PMCs. 

1.3. The purpose of this EOI is to provide the PMC(s) with information to assist 

preparation of their Bid proposals. This EOI does not claim to contain all the 

information each PMC may require. Each PMC should conduct its own 

investigations and analysis and should check the accuracy, reliability and 

completeness of the information contained in this EOI and where necessary 

obtain independent advice/clarifications. JHARKHAND STATE POLLUTION 

CONTROL BOARD may in its absolute discretion, but without being under any 

obligation to do so, update, amend or supplement the information in this EOI. 

1.4. The JHARKHAND STATE POLLUTION CONTROL BOARD, its employees 

and advisors make no representation or warranty and shall have no liability to 

any person, including any PMC under any law, statute, rules or regulations or 

tort, principles of restitution or unjust enrichment or otherwise for any loss, 

damages, cost or expense which may arise from or be incurred or suffered on 

account of anything contained in this EOI or otherwise, including the accuracy, 

adequacy, correctness, completeness or reliability of the EOI and any 

assessment, assumption, statement or information contained therein or deemed 

to form or arising in any way for participation in this bidding process. 

1.5. The JHARKHAND STATE POLLUTION CONTROL BOARD also accepts no 

liability of any nature whether resulting from negligence or otherwise, 

howsoever caused arising from reliance of any PMC upon the statements 

contained in this EOI. 

1.6. The issue of this EOI does not imply that the JHARKHAND STATE 

POLLUTION CONTROL BOARD is bound to select a PMC for the Project and 

the JHARKHAND STATE POLLUTION CONTROL BOARD reserves the 

right to reject all or any of the PMCs or Bids without assigning any reason 

whatsoever. 

1.7. The PMC is expected to examine all instructions, forms, terms and 

specifications in the bidding document. Failure to furnish all information 

required by the bidding document or to submit a Bid not substantially responsive 

to the bidding document in all respect will be at the PMC’s risk and may result 

in rejection of the Bid. 
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INSTRUCTIONS TO PERSPECTIVE PROJECT MANAGEMENT CONSULTANTS 

(PMC) 

 

1. Scope of work: 

PMC Services to render Project Management Consultancy Services for 

Construction of Head Quarter near Indian Institute of Management, Greater 

Ranchi & a Building at Tupudana Industrial Area, Ranchi and five (5) Regional 

Offices cum Laboratory at, Jamshedpur, Dhanbad, Dumka, Hazaribagh and 

Palamu. Department propose to construct the following: - 

1. Head Quarter Building: Stilt Plus Five Storeys with approx. total built up area 

of 1,00,000 sqft. 

2. Five (05) Regional Office cum Laboratory Buildings: Three Storey with approx. 

built up area of 25,000 sqft. The ground floor will be for the Regional Office, 1st 

floor for the laboratory and the third floor is for quarter/ rest rooms.  

 

1.2  Site and its location: 

 

The bidder may seek information pertaining to the site location and area from the 

office of the JSPCB.   

The bidder may the seek the information 

   

2. EOI documents: 

2.1 The work has to be carried out strictly according to the conditions stipulated in the 

EOI consisting of the following documents and the most workmen like manner.  

 Instructions to Perspective PMC’s 

 General conditions of Contract 

 Price Bid 

2.2 The above documents shall be taken as complementary and mutually explanatory 

of one another but in case of ambiguities or discrepancies, shall take precedence in 

the order given below: 

a. Price Bid 

b. Addendums (if any) 

c. General conditions of contract 

d. Instructions to Perspective PMC 

2.3 The tender documents are not transferable. 

3. Site Visit: 

The PMC are advised to obtain all necessary information to participate in this EOI at their 
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own responsibility and cost before entering a contract for the project. The tenderer will 

be fully responsible for considering the financial effect of any or all the factors while 

submitting his tender. 

4. Signing of contract Documents: 

The selected PMC shall be bound to enter into an agreement in the format as may be 

prescribed by the Client, within 15 days from the date of receipt of intimation of 

acceptance of their proposal by the JHARKHAND STATE POLLUTION CONTROL 

BOARD. However, the written acceptance of the offer from the JHARKHAND STATE 

POLLUTION CONTROL BOARD will constitute a binding agreement between the 

Client and successful PMC whether such formal agreement is subsequently entered into 

or not. 

4.1 Completion Period: 

Time is essence of the contract. The Project has to be completed in all respect & in 

accordance with the terms of contract within a period of 24 months from the date 

of award of work to PMC  

5. Validity of Price Bid: 

Design Proposals shall remain valid and open for acceptance for a period of 360 days 

from the date of opening Price/Commercial bid. If the tenderer chooses to withdraw their 

offer during the validity period or makes modifications in their original offer, their 

Design Proposal shall be summarily disqualified without notice and no correspondence 

shall be entertained in this regard. 

6. Price Bid shall be opened only of those shortlisted PMCs who will participate in 

the proposed presentation proving their technical competency and capability in 

handling similar projects for Central Govt. Dept./State Govt. Dept./ Semi 

Govt. Dept. /PSU/Public sector Clients/Public limited (Listed) Company. 

7. All the PMCs shall be bound to accept and sign the “Integrity Pact” as per 

attached “Annexure J”. The Application/EOI of the PMCs not submitting the 

Integrity Pact as per prescribed format shall be summarily disqualified and no 

correspondence shall be entertained in this regard. 

8. Joint Venture / Consortium shall not be allowed, and Prospective PMC should meet 

the mentioned Eligibility criteria themselves. 
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GENERAL CONDITIONS OF CONTRACT 

 

1. Definitions: - 

1.1. “Contract” means the documents forming the tender and the acceptance 

thereof and the formal agreement executed between JHARKHAND 

STATE POLLUTION CONTROL BOARD and PMC, together with the 

documents referred there in including these conditions and instructions 

issued from time to time by the Client and all these documents taken 

together shall be deemed to form one contract and shall be 

complementary to one another. 

1.2. In the contract the following expressions shall, unless the context 

otherwise requires, have the meaning hereby respectively assigned to 

them. 

a) ‘JHARKHAND STATE POLLUTION CONTROL BOARD’ shall 

mean Ranchi, Jharkhand.  

b) ‘The PMC’ shall mean the individual or firm or company selected and 

engaged for undertaking the project as PMC and shall include legal 

personal representative of individual or the composing the firm or 

company and the permitted assignees of individual or firms of 

company. 

2. The PMC must be equipped with adequate expertise and experience in 

undertaking Planning, designing & implementing/execution of Civil, 

Landscaping work, Electrical (HT/LT), Plumbing, Air-Conditioning, 

Lifts/Elevators, DG sets, UPS system, IBMS (CCTV, Public Address 

System, Fire & Safety Systems and integrating it with Building 

Management System), Green Building features, Rain water Harvesting, 

Interior Works, Furniture and all essential and ancillary works/services 

required for construction and completion of a Commercial, Residential & 

Institutional buildings. 

3. Eligibility criteria: 

i. Minimum 7 years’ experience as a PMC as on 30.11.2025. The 

experience should include all design & consultancy services for 

buildings such as architectural, structural, engineering, Interior and 

Furnishing and all internal and external services such as electrical, AC, 
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plumbing, HVAC, MEP, water supply, soil and storm water drainage, 

lifts, firefighting, horticulture, EPABX / Networking, solar, 

gymnasium, parking, rainwater harvesting, sewage treatment plant, 

recycling of wastewater etc. 

ii. The PMC should have rendered satisfactory professional services in 

planning, designing & supervision of similar high-rise building 

construction projects including Civil & Electrical, from inception to 

completion stage for: 

(a) One similar assignment with a project construction completion 

cost is 80% of the estimated cost (excluding GST) 

Or 

(b) Two similar assignments with a project construction completion 

cost is 60% of the estimated cost (excluding GST); 

Or 

(c) Three similar assignments with a project construction completion 

cost is 40% of the estimated cost (excluding GST) 

 

During last 7 years ending on 30.11.2025. These building 

projects should be commercial/ residential/ institutional building 

projects. 

“Similar Work” under this clause means Planning, Designing and 

Supervision of Construction of Commercial / Residential / Institutional 

High-Rise buildings including Civil, Plumbing, Sanitary, Interior & 

Furnishing, Fire Fighting and Electrical Installation work for Central 

Govt. Dept./State Govt. Dept./ Semi Govt. Dept. /PSU/Public sector 

Clients/ Listed companies during last 7 years as on 30.11.2025”. The 

information must be supported with the copies of Work Order, 

Satisfactory Completion Certificate, proof of payment /Form 26 AS 

etc.  

iii. The PMC should preferably have a full-fledged office in Ranchi, 

Jharkhand and should have adequate number of qualified Chief 

Architects, Engineers, specialists, and other personnel on the payroll / 

establishment of the company and should also have tie up arrangements 
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with reputed registered and licensed services, Architect firms, 

Electrical consultants, Air- conditioning consultant etc. 

iv. Financial status, Balance sheet, Profit and Loss Account for last three 

years. 

v. The A tenderer shall produce annual turnover on works of the 

individual/firm/company from Chartered Accountant as per returns 

filed with Income Tax Department for the past 3 (three) financial years 

should be at least 30% of the estimated cost. 

vi. The PMC/ firm satisfying the prescribed eligibility criteria shall only 

become eligible to bid. Clear supporting evidences like photographs, 

certificates, documents etc. should be submitted with the bid. 

vii. The PMC/ firm should have their local / Branch Office in Ranchi, 

Jharkhand (documentary evidence to be submitted) with adequate 

office setup with in-house capability and infrastructure / expertise to 

Manage such high magnitude specialized projects in Ranchi, 

Jharkhand. 

viii. The PMC/ firm shall be responsible and prepared to engage 

expertise/Architects for all specialized services of the project for which 

in house expertise is not available with them within the professional 

fee agreed and payable to them. The PMC/ firm will be liable for 

ownership of drawings and documents. 

ix. The PMC/ firm should have qualified & experienced technical team at 

its disposal for deployment at site for day-to-day supervision of the 

project during the execution of the project from date of commencement 

of work to handing over of the entire infrastructure to the 

JHARKHAND STATE POLLUTION CONTROL BOARD. 

x. The PMC should have all necessary licenses, permissions, consents, 

no objection certificates, approvals as required under the law for 

carrying out its/their business including those envisaged under the 

scope of this EOI. 

xi. The PMC should have a valid GST Registration Certificate and PAN 

with latest Income Tax Return filed. Copies of supporting documents 

to be attached. 

xii. The PMC Firm should have been in the field of Project Management 
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Consultancy and should have minimum 7 years’ experience as on 

30.11.2025 and have been registered as consultant in any Government/ 

Semi Government Department. Firms registered for multiple activities 

need not apply.  

xiii. However, merely fulfilling the prescribed eligibility criteria 

shall not entitle the PMC for shortlisting and invitation for 

participation in the proposed Techno-commercial competition for the 

project. The shortlisting as well as final selection of PMC for the 

project shall be subject to independent verification of credentials, 

inspection of project sites, calling confidential reports from the 

present/previous employers etc. 

xiv. Copy of applicable licenses/ registrations or proof of applying for 

obtaining labour licenses, registration with EPFO, ESIC and BOCW 

Welfare Board including Provident Fund. 

xv.  

4. The objective of this EOI is to identify reputed PMC Firm for setting 

up of the Construction of Office building. 

5. Submission of bids: 

i. The Proposal shall be submitted as under: 

Technical Bid comprising of this tender document with all annexures duly 

filled in along with copies of the authentic supporting documents super-

scribing on top “EXPRESSION OF INTEREST (EOI) FROM. 

NOTICE INVITING TENDERS (NIT) FOR ENGAGING CPSUS 

AS PROJECT MANAGEMENT CONSULTANT FOR 

CONSTRUCTION OF STATE OF ART OFFICE BUILDING 

(STILT+ FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN 

INSTITUTE OF MANAGEMENT, GREATER RANCHI &  

BUILDING AT TUPUDANA INDUSTRIAL AREA, RANCHI AND 

REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) 

REGIONAL OFFICES CUM LABORATORY, JAMSHEDPUR, 

DHANBAD, DUMKA, HAZARIBAGH AND PALAMU” 

ii. The sealed technical document along with the price bid (Technical 

bid document in envelope-1, Price bid in envelope-2 and both the 

envelope in envelope -3) shall be submitted in the office of 
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JHARKHAND STATE POLLUTION CONTROL BOARD 

Ranchi, Jharkhand on all working days from 18.12.2025 to 

06.01.2026 up to 06:00 PM. 

iii. The certified/self-attested copies of the supporting documents 

mentioned in above mentioned formats shall be furnished along 

with the technical bid. 

iv. All Annexures shall be duly signed by the firm with stamp on each 

page. 

 

6. Evaluation of Proposals for Shortlisting: 

a) The Sealed Cover containing Technical Bid along of all the PMCs will be 

first opened by the authorized committee and evaluated on the various 

eligibility criteria and other marking matrix parameters as per 

“ANNEXURE B”. 

b) The Bids will be initially evaluated for the eligibility based on the 

documents submitted in support of eligibility criteria specified 

hereinbefore and accordingly PMCs fulfilling the various criteria shall 

be shortlisted. 

c) Maximum 3 to 4 PMC Firms scoring highest marks on the prescribed 

parameters and marking matrix shall be shortlisted by the Committee. 

d) The JHARKHAND STATE POLLUTION CONTROL BOARD may 

enquire from the Client department of the bidders with the inspection of 

the completed projects if required, confidentially prior to shortlisting and 

inviting for presentation for the project. 

e) All shortlisted PMC shall be advised to submit their techno-commercial 

offer and detailed presentation by the eligible BIDDERs will be held on 

the date and venue intimated to the concerned BIDDERs. The 

presentation will be part of technical bid and will be evaluated 

accordingly. Presentation shall broadly include as per the annexure B: 

i. Past project with focus on special features 

ii. Quality aspect along with some photos 

iii. Special management techniques that might have been used 

to execute the project speedily and with initial budget cost. 

iv. Typical project schedule of past projects of similar nature 
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(preferably qualifying projects) 

Project management approach for this project 

v. Work plan including time schedule. 

vi. Quality assurance HSE /Risk System 

vii. Project organization 

viii. Responsibility of key personal 

ix. Overall Presentation, Interpretation of presentation Concept, 

Interaction on concept and response to queries of the 

committee members 

x. Technical approach and Methodology towards this project 

with respect to the nature of technology, structure, 

orientation, kind of finish, approaches for green building, 

sustainability, energy efficiency/ overall savings safety 

measures, innovations etc. and innovative idea if 

technology/ PEB /Modular construction. 

 

f) The PMC submitting the requisite papers/ documents/drawings/Models 

etc. shall be invited for making a presentation before competent 

Committee constituted by the JHARKHAND STATE POLLUTION 

CONTROL BOARD. 

g) A committee will evaluate the proposal and the presentation of the 

proposed approach, methodology and technical capabilities of the PMCs 

and shortlist the PMCs as per the laid down criteria. The decision of the 

Committee shall be final and binding on the PMCs. 

h) The Price/Commercial Bid of only to those PMCs shall be opened who 

will participate in the Presentation. 

i) The Technical Bid and Commercial/Price Bid will have weightage of 70 

and 30 marks respectively. 

7. Presentation: 

a) PMCs shortlisted for participating in presentation will have to present their 

scheme of proposals/drawings/plans/visuals/3D Views etc. to the 

committee on the date to be advised by intimated JHARKHAND 

STATE POLLUTION CONTROL BOARD separately. 

b) Each PMC will be given about 15 to 20 minutes time for making 



15 

 
 

 

presentation. After presentation the committee members will interact 

with the PMC to understand presentation. 

c) To participate in design competition, the PMCs will have to attend the event 

on their own expenses. 

d) The exact timing of start of time slot shall be intimated to PMCs separately. 

e) The presentation (design) brief can be seen in scope of work for the project. 

8. Based on the presentation proposal, their capability and capacity shall be 

judged and rated by the competent committee of JHARKHAND STATE 

POLLUTION CONTROL BOARD including two independent external 

members on various Parameters and marking matrix as per ANNEXURE 

- B for the purpose. 

9. Financial bid 

a) The perspective PMC are required to submit their price bid in the 

specified format as per Annexure ‘H’ in separate sealed Envelope. 

b) The Price/Commercial Bid of only those PMC shall be opened/ 

entertained who will participate in the Technical Presentation against 

Specific Invitation from JHARKHAND STATE POLLUTION 

CONTROL BOARD. 

c) The price Bid shall be opened only after successful completion of the 

Technical scrutiny, Presentation and its Evaluation by the Competent 

Committee. 

10. Professional Fee: 

While the professional fee for the project, the PMC are as advised to 

consider the following: 

i. The PMCs are required to quote professional fee (excluding GST) 

for the Project Management Consultancy Services in the Price Bid. 

ii. The total professional Fee (i.e., Fee towards PMC) can be 

quoted by the perspective PMCs within following limits: - 

(a) No professional fee shall be payable to the perspective PMC’s 

for the bought-out items which are directly procured by the 

JHARKHAND STATE POLLUTION CONTROL BOARD. 

(b) The selected PMC shall undertake to permit JHARKHAND 

STATE POLLUTION CONTROL BOARD for deductions of 

the following sums from the total fee becomes payable to them 
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for the project as per the Fee structure and rate approved and 

accepted by the Client: - 

iii. Deduction on account of TDS & GST TDS as per applicable rules 

of Government. 

11. Award of Contract: 

a) The firm which obtains highest marks (obtained in technical and 

commercial bid put together) will be decided as the prospective PMC 

for further decision on awarding of contract. 

b) JHARKHAND STATE POLLUTION CONTROL BOARD may 

reject any/all the bids received without assigning any reason 

whatsoever. 

c) Validity period of bid: 360 days shall be the validity period of bid 

from the date of opening of Price/Commercial Bid. 

 

12. On award of the contract, the Firm will be expected to take up/commence 

the assignment within 15 days from the date of issuance of the letter. 

13. If the performance of the PMC at any stage of the project is not found 

satisfactory or in against the interest of the Client, the JHARKHAND 

STATE POLLUTION CONTROL BOARD shall have the right to 

terminate the agreement by giving one months’ notice and in such an 

eventuality, no claim for any compensation/Fee for the balance work shall 

be considered. However, their dues shall be settled as per provisions 

contained in the standard agreement for the purpose, in proportion to the 

services actually rendered. 

14. JHARKHAND STATE POLLUTION CONTROL BOARD will have 

right to change scheduled date of any event. Revised date will be displayed 

on JSPCB website or communicated separately. 

15. Any corrigendum in this EOI shall be intimated through announcement at 

JSPCB’s website or through registered email only. The prospective PMCs 

are requested to peruse Procurement News section of our Client’s website 

on time to time till the process of selection of JSPCB’s PMC is final. 

16. Officials of JHARKHAND STATE POLLUTION CONTROL BOARD/ 

Client may visit office of the PMC, sites of project completed by PMC and 

office of those clients to verify information submitted by PMC in technical 
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bid. In case it is found that PMC has submitted misleading information in 

technical bid, the candidature of such PMC(s) will be rejected. 

JHARKHAND STATE POLLUTION CONTROL BOARD will have 

discretion to seek confidential report from previous clients of the PMC and 

in case of any negative report/feedback, the JHARKHAND STATE 

POLLUTION CONTROL BOARD may take action as deemed fit. 

17. Scope of services: 

JHARKHAND STATE POLLUTION CONTROL BOARD proposes to 

engage services of Project Management Consultant for CONSTRUCTION 

OF STATE OF ART BUILDING (STILT+ FIVE STOREYS) Office 

Building (Stilt Plus Five Storeys) Of Head Quarter Near Indian Institute 

Of Management, Greater Ranchi &  Building At Tupudana Industrial 

Area, Ranchi And Regional Office Building (Three Stories) At Five (5) 

Regional Offices Cum Laboratory, Jamshedpur, Dhanbad, Dumka, 

Hazaribagh And Palamu. This will be a 'State of Art' design having all 

modern amenities and will comply / have features of 'Green' and Energy 

Efficient Building/ Net Zero Building. 

17.1JHARKHAND STATE POLLUTION CONTROL BOARD intends to 

commence and complete the works in all respects viz. ready for 

occupation within a maximum time span of 24 months from the date 

of work order The proposed PMC will take up all further necessary 

work on the project obtaining Municipal and other mandatory 

permissions local by- laws, NOCs, occupation / completion certificate 

required to be obtained from the local Authorities viz. Ranchi, 

Jharkhand Municipal Corporation , Municipal Corporations, Town & 

Country Planning Department/AAI/ Fire Department and any other 

State / Central Government / Statutory authorities etc. as applicable 

including obtaining occupation and completion certificate from 

Ranchi, Jharkhand Municipal Corporation / Govt. authorities within 

the specified time frame. 

17.2The time is the essence of the contract, and the duties of the PMC will 

be governed by the standard agreement (sample of proposed 

agreement can be inspected at this office during Office hours) to be 

executed with JHARKHAND STATE POLLUTION CONTROL 
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BOARD by the successful PMC. 

17.3The role and responsibilities of the PMC will broadly include: 

a) Pre-construction Stage  

i. Preparation of Preliminary Desi Architectural drawing 

and Estimate 

PMC shall arrange to prepare the preliminary Architectural 

drawings and designs based on the Client’s requirement and 

in accordance to the local municipal by-laws which will be 

baseline for the contractor to develop detailed architectural 

drawings. Based on the conceptual design, PMC shall work 

out the block estimate for the project based on the CPWD 

Plinth Area Rate. 

ii. Preparation of Tender documents for Selection of EPC 

Contractor 

PMC shall prepare comprehensive EOI/ tender documents, 

including technical specifications, eligibility criteria and 

evaluation methodology complying CVC guidelines, 

incorporating clauses for integrity pact, transparency and 

complying all NBC norms / CPWD manuals etc. 

iii. Bid Evaluation and Selection 

 Provide technical assistance in the evaluation of bids 

received for the selection of EPC contractor. 

 Prepare, develop suitable format or modify the 

available format, scope of work and submission 

requirements for the design competition / 

presentation. 

 Conduct design presentation /competition as part of 

the tender evaluation criteria. 

 Develop evaluation criteria and weightage for the 

Quality & Cost Based Selection (QCBS) selection 

including various aspects like experience, 

innovation, design, suitability, aesthetics, 

compliance with project requirements, etc. 
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 Technical bid scrutiny based on the evaluation 

strategy stated in the tender documents. 

 Preparation of the comparative statements and 

recommending the most suitable bidder (QCBS 

based). 

 Submitting the project technical report based on the 

successful bidder & recommending to the Client for 

financial sanction. 

b) Pre-construction Stage post selection of EPC contractor (L-

1) 

i. Issuing the Letter of Intent (LOI) 

The PMC has to arrange for issuing LOI to the 

successful bidders including followings: - 

a. Project details 

b. Intent to Award subject to fulfillment of specified 

preconditions. 

c. Contract Value 

d. Design and Scope obligations 

e. List of conditions to be fulfilled before award of 

Work and formal contract signing such as 

Submission of ASD (Additional Security Deposit) 

& ISD (Initial Security Deposit), Finalization of 

detailed designs, MEP etc 

f. Project timeframe including key milestones. 

ii. Design review and Validation 

a. Review the detailed design prepared by the L-1 EPC 

contractor to ensure it meets the tender 

specifications, regulatory requirements and 

applicable quality standards. 

b. Validate the structural, architectural and MEP 

(mechanical, electrical, plumbing) designs ensuring 

the constructability and value engineering. 

c. PMC shall ensure that the Contractor’s designs align 
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with the technical specifications and Client’s 

requirements as outlined in the tender. 

d. Recommend necessary modifications in 

consultation with the user department and 

concerned project engineer from the Client, within a 

defined timeframe. 

iii. Planning and Scheduling 

a. Validate the overall project schedule submitted by 

the L-1 EPC contractor. 

b. Develop a detailed project management plan 

including risk assessment and mitigation strategies. 

iv. Issuing Work Order to the L-1 Contractor 

a. Issuing work order subject to fulfillment of all 

mandatory requirements as stipulated in LOI 

including obtaining all necessary statutory 

approvals, permissions from local authorities for 

architectural drawings, fire NOC, Third party vetting 

of structural designs etc by the EPC contractor. PMC 

shall be responsible for checking the structural 

designs prepared by Architect. The designs can be 

proof checked through a third party like IIT/NIT or 

other reputed engineering colleges.  

c) Broad Scope of Work during Construction Phase 

i. Construction supervision and Monitoring 

ii. Quality Assurance and Control 

iii. Coordination among all stakeholders 

iv. Reporting & MOM (Minutes of Meeting) 

v. Measurement of executed quantities 

vi. Verification of bills and its recommendations to the 

department. 

(i) The PMC will support to EPC L-1 contractor on behalf of the 

Client for obtaining all required approvals, NOCs, building 

permission / commencement certificate / Building / Municipal 

Permission from the Ranchi, Jharkhand Municipal Authority / 



21 

 
 

 

local Municipal Corporation, Town & Country Planning 

department, Aviation, State Electricity Board, Electrical 

Inspector, Lifts/Elevators Inspectors/CEA/CPCB/ Fire 

department and any other Govt. / Statutory Authorities for 

commencing of the project , building completion / Occupation 

Certification and any other permission as applicable for 

establishment. However, all such building permissions shall be 

procured by the L-1 EPC contractor in a time bound manner as 

per the agreement with the Client. 

(ii) The responsibility for liaising with all Govt. 

departments/authorities responsible for issuance of such 

mandatory permissions shall remain within the scope of 

services of the L-1 EPC contractor within their contract value 

and no extra charges toward liaising etc. shall be payable for the 

same except reimbursement of fee payable against production 

of receipt /challans in respect of deposits made with the 

competent authorities, if any. 

(iii) Scrutiny of detailed design of all internal and external 

services such as electrical, AC, plumbing, water supply, lifts, 

firefighting / horticulture, EPABX / Networking, Building 

Management System, rainwater harvesting etc. submitted by 

EPC Contractor. 

(iv) Most of the features applicable for ‘Green building’ 

such as energy conservation, use of solar and other renewable 

sources of energy, use of natural light to the maximum extent 

etc. will have to be taken into account during planning, design, 

and execution stages. 

(v) Preparation of 2/3 alternatives for 3D view / elevation / its 3D 

presentation of Visual Walk Through for its approval by 

JHARKHAND STATE POLLUTION CONTROL BOARD. 

(vi) Submitting PERT CHART / Bar Chart through Project 

management Software (MS Project/Primavera) incorporating 

all the activities required for the completion of the project well 

in time. 
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(vii) Preparation of block estimates as per CPWD PAR, draft 

tenders and advising panel of EPC contractor to JHARKHAND 

STATE POLLUTION CONTROL BOARD. 

(viii) Preparing documents for pre-qualification and 

empanelment of EPC contractor, scrutinizing prequalification 

applications, submitting recommendations for prequalification 

of EPC contractor for the project after inspection of work 

sites/office of various shortlisted PMCs and extending all 

assistance to the JHARKHAND STATE POLLUTION 

CONTROL BOARD in finalizing the list of qualified EPC 

Contractor by following elaborate procedure / norms laid down 

as per CVC guidelines. 

(ix) Preparing detailed tender documents/notices for various 

trades including Articles of agreement, special conditions, 

general conditions of contract, tentative specifications, bill of 

quantities (BOQ), time and progress charts, etc. and seeking 

approval for the same from JHARKHAND STATE 

POLLUTION CONTROL BOARD based on approved 

estimates by JHARKHAND STATE POLLUTION 

CONTROL BOARD. 

(x) Calling of competitive tenders each trade-wise at appropriate 

time from the qualified EPC contractor. Required sets of tender 

documents will have to be prepared by the PMC themselves at 

no extra cost to JHARKHAND STATE POLLUTION 

CONTROL BOARD. 

(xi) Detailed scrutiny of the tender received including 

preparation of the comparative statement etc. and submission 

of recommendations for acceptance or otherwise, of the tender 

of successful PMC, placing of work order etc. 

(xii) Complete role of Project Management Consultancy 

(PMC) will also be played to ensure both qualitative and 

quantitative aspects of the project and would include day to day 

supervision of work through a team of various experienced 

Engineers led by a Project Manager to be posted at the site 
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(within the professional fee mutually agreed only) and who will 

be overall responsible for smooth and timely completion of all 

works within the agreed time schedule without cost overruns 

barring exceptional circumstances beyond the control of the 

PMC. 

(xiii) The PMC work will broadly include quality control 

during execution of project recording of measurements, 

verification of running account, final bills of contractors, 

finalization of accounts, extra / deviated items, rate analysis, 

maintaining various registers as per CVC/ Client’s guidelines at 

site, preparation of bar chart, CPM networks and its updating 

for monitoring progress etc. The collection of samples of 

various materials is being used at the site and arranging for its 

testing through approved laboratories / institutes will have to be 

done and proper record / registers need to be maintained at site. 

PMC shall be fully responsible for quality control and shall put 

in place such measures as are essential for ensuring regular on 

site quality checks. The PMC shall make provisions in the 

tender documents for third party test of materials and any 

equipment (preferably from a Government Institute like 

IIT/NIT or any Reputed Engineering college recommended by 

the client). The cost of such third party tests shall be reimbursed 

to the contractor as per actuals, only, if the test results are within 

the acceptable parameters. 

(xiv) Ensuring day to day supervision of works, recording 

measurements, ensuring daily check on quality and 

specifications of the work being executed, ensuring on site / 

laboratory testing of materials as per contractual provisions and 

maintaining record thereof, ensuring compliance with all other 

standards etc. by deploying One Project Manager, One full time 

Resident Civil Engineer In-charge, One full time Civil Engineer 

for supervision, One full time Electrical Engineer and One full 

time Safety Engineer at site (engineering graduates of civil & 

engineering graduates of electrical branch with minimum 5-15 
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years of site experience) for all works and services at their own 

cost within the fee payable. 

(xv) Conducting thorough scrutiny and certification of EPC 

contractor’s bills/stage wise payment of EPC contractor 

including on site verification of 100% measurement for its 

correctness besides certifying execution of quality work strictly 

as per tender specifications, issuing periodical 

recommendations and certificates for payments to enable 

JHARKHAND STATE POLLUTION CONTROL BOARD to 

make payments to the EPC contractor and adjustments of all 

accounts between the EPC contractor and the JHARKHAND 

STATE POLLUTION CONTROL BOARD. 

(xvi) The PMC shall assume full responsibility for all 

measurements certified by them. It shall be mandatory on the 

part of the PMC to check the measurements of various items to 

the extent of 100% of each item of work claimed, in each 

running bill. 

(xvii) The effective communication between various agencies 

/ vendors contractors will have to be ensured by the PMC. The 

problems / hindrances / bottlenecks need to be sorted out/ 

Removed by arranging site meetings of all concerned including 

employer (JHARKHAND STATE POLLUTION CONTROL 

BOARD) and record of such meetings, decisions taken etc. 

need to be maintained in a chronological manner kept in a 

separate register. 

(xviii) During the defect liability period carrying out 

periodical inspection along with representatives of 

JHARKHAND STATE POLLUTION CONTROL BOARD/ 

JHARKHAND STATE POLLUTION CONTROL BOARD 

and contractor, preparation of defects list and arrange for its 

rectification from contractor. 

(xix) To advise EPC Contractor for Preparation of ‘As Built’ 

drawings including those for all services and 2 sets of such 

drawings laminate and in the form of a CD/pen drive/hard drive 
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(soft copy) will have to be prepared and submitted to 

JHARKHAND STATE POLLUTION CONTROL BOARD. 

(xx) The Client’s project comes under Technical Audit by 

the Chief Technical Examiner’s (CTE) Organization of Central 

Vigilance Commission. The PMC will assist the Client in 

submission of reply to CTE’s queries, if any and compliance of 

their observations. 

(xxi) They shall perform all the services and discharge the 

obligations with due diligence, efficiency and economy in 

accordance with the generally accepted professional standards 

and practices. 

(xxii) The PMC shall act as faithful advisor and shall at all time 

support and safeguard legitimate interests of the JHARKHAND 

STATE POLLUTION CONTROL BOARD. 

(xxiii) The PMC shall not accept any commission, discount etc. 

in connection with the activities to benefit himself. 

(xxiv) All the activities mentioned in the scope of work shall 

be carried out in consultation with and approval of 

JHARKHAND STATE POLLUTION CONTROL BOARD 

team. 

(xxv) The PMC shall assist the employer in sending suitable 

replies to queries raised by CTE’s/IEMS. 

(xxvi) The list of duties mentioned above is only indicative 

and the PMC will have to assume full responsibility for timely 

completion of the project both qualitatively and quantitatively 

as per accepted contract conditions in the best possible 

workman like manner in all respects till its occupation within 

the agreed time schedule and cost by following laid down 

norms / procedure of JHARKHAND STATE POLLUTION 

CONTROL BOARD and guidelines of CVC in an open and 

transparent manner to the satisfaction of the Client and towards 

achieving this goal whatever is required to be done will have to 

be arranged by the consulting firm with the approval of 

JHARKHAND STATE POLLUTION CONTROL BOARD. 
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18. i) Letter of Intent: 

Within the validity period specified in this EOI, the JHARKHAND STATE 

POLLUTION CONTROL BOARD shall issue a letter of intent (LOI) to 

the selected PMC by registered post at their address or through their 

registered email ID as given in the bid documents to enter into an 

Agreement in the Client’s prescribed format for taking up the project as 

PMC. The letter of Intent shall constitute a binding contract between the 

JHARKHAND STATE POLLUTION CONTROL BOARD and the PMC. 

ii) Contract Agreement: 

On receipt of LOI from the JHARKHAND STATE POLLUTION 

CONTROL BOARD the selected PMC shall, within fifteen days, arrange 

to execute an agreement with the Client in the prescribed format on non-

judicial stamp paper of appropriate value. 

 

19. Assignment and subletting 

The PMC shall not directly entrust and engage or indirectly transfer, assign 

or underlet the Project or any part or share thereof or interest therein to any 

other PMC without the written consent of the JHARKHAND STATE 

POLLUTION CONTROL BOARD and no undertaking shall relieve them 

from the responsibility of active & superintendence of the work during its 

progress. Wherever, the in-house expertise is not available with the PMC, 

they shall engage professionally qualified Architects for Structural / 

Electrical / Lifts / Firefighting / HVAC and other similar specialized 

professional service required for the verification of project within the 

approved professional Fee as per agreement other than structure design 

which shall be done by the EPC contractor through their structural 

consultant shall be duly checked by the PMC for its stability, safety and 

economy. However, responsibility in all matters pertaining to the project 

shall remain with PMC. 

20. No compensation on restrictions of work 

The JHARKHAND STATE POLLUTION CONTROL BOARD shall be 

at liberty to abandon or reduce the scope of professional services of the 

PMC for the reasons whatsoever including unsatisfactory performance or 

inordinate delay in rendering professional services in the project. In such 
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an eventuality, the PMC shall have no right to claim any payment/ 

compensation or otherwise whatsoever on account of any profit or 

advantage which he might have derived from the execution of the work 

fully but which he did not derive in consequence of the foreclosure of the 

whole or part of the work. 

21. Fraud & Corrupt Practices 

21.1 The PMC and their respective employees, agents and advisers 

shall observe the highest standard of ethics during the bidding process. 

Notwithstanding anything to the contrary contained herein, the 

JHARKHAND STATE POLLUTION CONTROL BOARD shall 

reject an Application or any such suggestion of PMC without being 

liable in any manner whatsoever to the PMC, if it determines that they 

have, directly or indirectly or through an agent, engaged in 

corrupt/fraudulent/coercive/undesirable or restrictive practices in the 

bidding process. 

21.2 Without prejudice to the rights of the JHARKHAND STATE 

POLLUTION CONTROL BOARD hereinabove, if an PMC is found 

by the JHARKHAND STATE POLLUTION CONTROL BOARD to 

have directly or indirectly or through an agent, engaged or indulged in 

any corrupt/fraudulent/coercive/undesirable or restrictive practices 

during the bidding process or during any course of the project, such 

PMC shall not be eligible to participate in any EOI issued by the 

JHARKHAND STATE POLLUTION CONTROL BOARD during 

the next period as decided by the JHARKHAND STATE 

POLLUTION CONTROL BOARD. 

21.3 For the purposes of this Clause, the following terms shall have 

the meaning hereinafter, respectively assigned to them: 

a. “Corrupt practice” means 

i) The offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the actions of any 

person connected with the bidding process (for avoidance of 

doubt, offering of employment to or employing or engaging in 

any manner whatsoever, directly or indirectly, any official of the 

JHARKHAND STATE POLLUTION CONTROL BOARD who 
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is or has been associated in any manner, directly or indirectly with 

the bidding process or the Letter of Authority or has dealt with 

matters concerning the Concession Agreement or arising there 

from, before or after the execution thereof, at any time prior to 

the expiry of one year from the date such official resigns or retires 

from or otherwise ceases to be in the service of the 

JHARKHAND STATE POLLUTION CONTROL BOARD, 

shall be deemed to constitute influencing the actions of a person 

connected with the bidding process); or 

ii) Engaging in any manner whatsoever, whether during the bidding 

process or after the issue of the Letter of Authority or after the 

execution of the Agreement, as the case may be, any person in 

respect of any matter relating to the Project or the Letter of 

Authority or the Agreement, who at any time has been or is a 

legal, financial or technical adviser of the JHARKHAND STATE 

POLLUTION CONTROL BOARD in relation to any matter 

concerning the Project. 

 

b. “Fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to 

influence the bidding process. 

c. “Coercive practice” means impairing or harming or threatening to impair 

or harm, directly or indirectly, any person or property to influence any 

person’s participation or action in the bidding process. 

d. “Undesirable practice” means 

i. Establishing contact with any person connected with or employed 

or engaged by the JHARKHAND STATE POLLUTION 

CONTROL BOARD with the objective of canvassing, lobbying 

or in any manner influencing or attempting to influence the 

bidding process; or 

ii. Having a Conflict of Interest. 

 

e. “Restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among PMCs with the objective of 
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restricting or manipulating a full and fair competition in the Bidding 

Process/ Techno commercial evaluation of the EPC contractor. 

22. Termination for Default 

22. 1 The JHARKHAND STATE POLLUTION CONTROL BOARD, 

without prejudice to any other remedy for breach of Contract, by a 

written notice of not less than 30 (thirty) days sent to the PMC, may 

terminate the Contract in whole or in part: 

i. If the PMC fails to deliver any of the Services within the period(s) specified in 

the Contract, or within any extension thereof granted by the JHARKHAND 

STATE POLLUTION CONTROL BOARD; or 

ii. If the PMC fails to perform any other obligation(s) under the contract; or 

iii. Laxity in adherence to standards laid down by the JHARKHAND STATE 

POLLUTION CONTROL BOARD; or 

iv. Discrepancies/deviations in the agreed processes or  

v. Violations of terms and conditions stipulated in this EOI. 

vi. If the PMC fails to open their office locally at Ranchi, Jharkhand within 

the timeline specified in this EOI. 

vii. In the event the JHARKHAND STATE POLLUTION CONTROL BOARD 

terminates the Contract in whole or in part for the breaches attributable to the 

PMC, the JHARKHAND STATE POLLUTION CONTROL BOARD may 

engage, upon such terms and in such manner as it deems appropriate, Services 

similar to those undelivered, at the cost of PMC and shall be liable to the 

JHARKHAND STATE POLLUTION CONTROL BOARD for any increase in 

cost for such similar Services. However, the PMC shall continue to provide all 

their professional services to the extent same are not terminated as per agreement. 

22.2If the contract is terminated under any termination clause, the PMC 

shall handover all design documents/ executable/ JHARKHAND 

STATE POLLUTION CONTROL BOARD’s data or any other 

relevant information to the JHARKHAND STATE POLLUTION 

CONTROL BOARD in timely manner and in proper format/soft copies 

as well as hard copies as per scope and shall also support the orderly 

transition to another PMC or to the JHARKHAND STATE 

POLLUTION CONTROL BOARD as decided by the JHARKHAND 

STATE POLLUTION CONTROL BOARD. 
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22.3During the transition, the PMC shall also support the JHARKHAND 

STATE POLLUTION CONTROL BOARD on technical 

queries/support on process implementation. 

22.4The JHARKHAND STATE POLLUTION CONTROL BOARD’s 

right to terminate the Contract will be in addition to the penalties and 

other actions as deemed fit. 

22.5In the event of failure of PMC to render the Services or in the event of 

termination of Contract or expiry of term or otherwise, without 

prejudice to any other right, the JHARKHAND STATE POLLUTION 

CONTROL BOARD at its sole discretion may make alternate 

arrangement for getting the Services contracted with another PMC. In 

such a case, the JHARKHAND STATE POLLUTION CONTROL 

BOARD shall give prior notice to the existing PMC. The existing PMC 

shall continue to provide services as per the terms of Contract until a 

‘New PMC completely takes over the work. During the transition 

phase, the existing PMC shall render all reasonable assistance to the new 

PMC within such period prescribed by the JHARKHAND STATE 

POLLUTION CONTROL BOARD, at no additional cost to the 

JHARKHAND STATE POLLUTION CONTROL BOARD, for 

ensuring smooth switch over and continuity of services. 

23. Force Majeure 

23.1Neither contractor not JHARKHAND STATE POLLUTION 

CONTROL BOARD shall be considered in default in performance of 

their obligations if such performance is prevented or delayed by events 

such as war, hostilities revolution, riots, civil commotion, strikes, 

lockout, conflagrations, epidemics, accidents, fire, storms, floods, 

droughts, earthquakes or ordinances or any act of God or for any other 

cause beyond the reasonable control of the party affected or prevented 

or delayed. However, a notice is required to be given within 30 days 

from the happening of the event with complete details, to the other 

party to the contract, if it is not possible to serve a notice, within the 

shortest possible period without delay. It is to be clarified that 

escalation/rise in cost or expenses due to force majeure event will not 

absolve the contractor from his obligation under the contract. 
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23.2As soon as the cause of force majeure has been removed the party 

whose ability to perform its obligations has been affected, shall notify 

the other of such cessation and the actual delay incurred in such 

affected activity adducing necessary evidence in support thereof. 

23.3From the date of occurrence of a case of force majeure obligations of 

the party affected shall be suspended during the continuance of any 

inability so caused. With the cause itself and inability resulting there 

from having been removed, the agreed time of completion of the 

respective obligations under this agreement shall stand extended by a 

period equal to the period of delay occasioned by such events. 

23.4Should one or both parties be prevented from fulfilling the contractual 

obligations by a state of force majeure lasting to a period of 6 months 

or more, the two parties shall mutually decide regarding the future 

execution of this agreement. 

24. Termination for Insolvency 

The JHARKHAND STATE POLLUTION CONTROL BOARD may, at 

any time, terminate the Contract by giving written notice to the PMC, if the 

PMC becomes Clientrupt or insolvent or any application for Clientruptcy, 

insolvency or winding up has been filed against it by any person. In this 

event, termination will be without compensation to the PMC, provided that 

such termination will not prejudice or affect any right of action or remedy, 

which has accrued or will accrue thereafter to the JHARKHAND STATE 

POLLUTION CONTROL BOARD. 

25. Termination for Convenience 

The JHARKHAND STATE POLLUTION CONTROL BOARD, by 

written notice of not less than 30 (Thirty) days sent to the PMC, may 

terminate the Contract, in whole or in part, at any time for its convenience. 

The notice of termination shall specify that termination is for the 

JHARKHAND STATE POLLUTION CONTROL BOARD’s 

convenience, the extent to which performance of the PMC under the 

Contract is terminated, and the date upon which such termination becomes 

effective. 
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26. Governing Language 

The governing language shall be Hindi or English. 

27. Taxes and Duties 

27.1The PMC shall be liable to pay all corporate taxes and income tax that 

shall be levied according to the laws and regulations applicable from 

time to time in India and the price Bid by the PMC shall include all 

such taxes (excluding GST) in the approved professional Fee. 

27.2Price Bid quoted should be inclusive of all Central / State Government 

taxes/duties and levies but exclusive of GST. 

27.3Fee payable to the PMC as stated in the Agreement shall be firm and 

not subject to adjustment during execution of the Project, irrespective 

of reasons whatsoever, including exchange rate fluctuations etc. 

27.4All expenses, stamp duty and other charges/ expenses in connection 

with the execution of the Agreement as a result of this process shall 

be borne by the PMC. 

28. Tax deduction at Source 

28.1Wherever laws and regulations that require deduction of such taxes at 

the source of payment, the JHARKHAND STATE POLLUTION 

CONTROL BOARD shall affect such deductions from the payment 

due to the PMCs. The remittance of amounts so deducted and issuance 

of certificate for such deductions shall be made by the JHARKHAND 

STATE POLLUTION CONTROL BOARD as per the laws and 

regulations for the time being in force. Nothing in the Contract shall 

relieve the PMCs from his responsibility to pay any tax that may be 

levied in India on income and profits made by the PMCs in respect of 

this contract. 

28.2The PMCs staff, personnel and labour will be liable to pay personal 

income taxes in India in respect of such of their salaries and wages as 

are chargeable under the laws and regulations for the time being in 

force, and the PMCs shall perform such duties in regard to such 

deductions thereof as may be imposed on him by such laws and 

regulations. 
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29. Notices 

Any notice given by one party to the other pursuant to this contract shall 

be sent to other party in writing/ scanned and confirmed in writing/scanned 

to other Party’s address. The notice shall be effective when delivered or 

on the notice’s effective date whichever is later. 

30. Transition Plan 

In the event of failure of the PMC to render the Services or in the event 

of termination of Contract or expiry of term or otherwise, without 

prejudice to any other right, the JHARKHAND STATE POLLUTION 

CONTROL BOARD at its sole discretion may make alternate arrangement 

for getting the Services contracted with another PMC. In such case, the 

JHARKHAND STATE POLLUTION CONTROL BOARD shall give 

prior notice to the existing PMC. 

 

The existing PMC shall continue to provide services as per the terms of 

Contract until a New PMC completely takes over the work. During the 

transition phase, the existing PMC shall render all reasonable assistance to 

the new PMC within such period prescribed by the JHARKHAND STATE 

POLLUTION CONTROL BOARD, for ensuring smooth switch over and 

continuity of Professional Services. 

31. Compliance with Laws 

It shall be the sole responsibility of PMC to comply with the provisions of 

all the applicable laws, concerning or in relation to rendering of Services 

by PMC as envisaged under this. PMC through EPC contractor shall 

procure and maintain all necessary licenses permissions, approvals from the 

relevant authorities under the applicable laws towards its Services 

throughout the currency of the Contract. 

 

The Service Provider agrees to comply with the obligations arising out of 

the Digital Personal Data Protection Act, 2023, as and when made 

effective. Any processing of Personal Data by the Service Providers in the 

performance of this Agreement shall be in compliance with the above Act 

thereafter. The Service Provider shall also procure that any sub-contractor 

engaged by it shall act in compliance with the above Act, to the extent 
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applicable. The Service Provider understands and agrees that this 

agreement may have to be modified in a time bound manner to ensure that 

the provisions contained herein are in compliance with the above Act. 

The PMC would indemnify/make good for the losses to the JHARKHAND 

STATE POLLUTION CONTROL BOARD for non-compliance or any 

claims against the JHARKHAND STATE POLLUTION CONTROL 

BOARD arising out of any non-compliance as above. 

32. Non-Hire and Non-Solicitation 

During the term of the Contract and for a period of one year thereafter, 

neither party shall (either directly or indirectly through a third party) 

employ, solicit to employ, cause to be solicited for the purpose of 

employment or offer employment to any employee/s or sub- contractor/s 

of the other party, or aid any third person to do so, without the specific 

written consent of the other party. 

33. Law and Place of Jurisdiction 

This contract is subject to Indian Law. The place of performance and 

jurisdiction is at Ranchi, Jharkhand  

 

Signed as token of acceptance. 

 

Signature of PMC with seal Date: 

 

Place: 
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ANNEXURE –B PARAMETERS FOR DESIGN TECHNICAL COMPETITION 

 

Performance Evaluation Criteria:  

 

The bidders qualifying the initial criteria as mentioned above in para 1 of this section shall be 

evaluated on QCBS criteria on the basis of details furnished by them. The bidders qualifying 

the initial criteria as mentioned in clause/para 1 of Section-3 Qualifying criteria will be further 

evaluated for following criteria by scoring method on the basis of details furnished by them. 

For Selection of PMC, Quality cum Cost Based Selection (QCBC) method with Technical: 

Financial weightage of 70:30 respectively is adopted. The individual cut-off marks for technical 

bid evaluation is 50%, with overall cut-off of 70% The bidders qualifying in technical 

evaluation, i.e., having minimum 70% marks shall be eligible for financial bid evaluation. 

Technical Marking shall be out of 100.  The marks distribution is as detailed below: 

 
S. 

No. 

Technical Bid Evaluation Essential 

Parameters 

Max 

Marks 

Cut Off Marks 

    

1 Number of technical staff (Engineers) in 

Jharkhand State:  

- Up to 5 =2,  

- More than 5 and up to 10 = 3,  

- More than 10 and up to 20 = 4  

- More than 20 = 5,  

5  

2 Average Annual Financial turn over in last 3 

Financial Years. 

10 a. 60% marks for minimum 

eligibility criteria. 

b. 100% marks for twice the 

minimum eligibility criteria 

c. 200% or more eligibility 

criteria 

In between (a), (b) & (c) - on 

pro-rata basis. 

3 Annual Profit (profit after tax should) in last 5 

years 

10 Max. 5 marks 

i. Positive Annual profit in 5 

years: 10 marks 

ii. Positive Annual profit in 4 

years:8 marks 

iii. Positive Annual profit in 3 

years: 6 marks 

iv. Positive Annual profit in 2 

years: 4 marks 

v. Positive Annual profit in 1 

years: 2 marks 



36 

 
 

 

4 Net worth as on 31st March of previous 

Financial Year  

                                or 

Solvency/Client certificate have solvency of 

40% of the budgeted cost of work 

 

5 i. 60% marks for 

minimum eligibility 

criteria. 

ii. 100% marks for twice 

the minimum eligibility 

criteria or more. In 

between 

2 Experience of the firm,  

more than 7 yrs. and up to 10 yrs. =4  

more than 10 yrs. and up to 15 yrs.=6  

more than 15 yrs. and up to 20 yrs.=8,  

more than 20 yrs.=10  

10  

 Nava-Ratna and above / Mini Ratna Cat 1 / 

Mini Ratna Cat 2 (in case bidders is a central 

public sector enterprise) 

5  05 Marks for (Nava 

Ratna/Mini Ratna Cat-1 

 03 Marks for (Mini Ratna 

Cat 2) 

The bidder is to attach the 

details as attachment A-3 with 

supporting documents issued 

by Ministry of Finance and 

certified by Authorized 

Signatory of bidder. 

3 Maximum value (Project Cost) of any single 

project handled, in the last 7 years as on 

30.11.2025  

- up to Rs.100 Cr = 7  

- More than 100 Cr and up to 150 Cr = 8  

- More than 150 Cr and up to 200 Cr=9  

- More than 200 Cr=10  

10  

5 Having Local Office at Ranchi, Jharkhand  

- Full Fledged Office = 5,  

- Branch Office = 3,   

- No Office = 0  

5  

6 Performance Certificate from Existing Clients  

a. Excellent = 5  

b. Good= 3  

c. Satisfactory = 2 

 

5  

7 Certification level in green / energy saving 

building in LEED/ GRIHA/ IGBC rating 

system in any building completed in the last 7 

years as on 30.06.2025:  

a. Green certified 4 Star Rated or more  =5  

b. Green certified 3 Star Rated SVGRIHA = 3  

c. Green certified  None = 0 

 

5  

Total: - 70  
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(B) BRIEF TECHNICAL PARAMETER FOR EVALUATION OF PRESENTATION 

MADE BY PMC (TOTAL MARKS 30 NOS) 

APPROACH AND METHODOLOGY (to be presented before evaluation committee) 

Mark to be allotted by CLIENT’s evaluation committee / team on the basis of presentation 

made by The BIDDER on the following parameters 

 

S. 

No. 

Broad criteria / Technical parameter 
 

Maximum 

Marks 

1 Past project with focus on special features  

 

2 

2 Quality aspect along with some photos  

 

3 

3 Special management techniques that might be have 

been used to execute the project speedily and with 

initial budget cost  

2 

4 Typical project schedule of past projects of similar 

nature (preferably qualifying projects)  

 

4 

 Project Management Approach for this project  

 

 

5 work plan including time schedule  

 

1 

6 Quality assurance  

 

1 

7 HSE /Risk System  

 

1 

8 Project organization  

 

1 

9 Responsibility of key personal  

 

1 

10 Overall Presentation, Interpretation of presentation 

Concept, Interaction on concept and response to 

queries of the committee members  

 

4 

11 Technical approach and Methodology towards this 

project with respect to the nature of technology, 

structure, orientation, kind of finish, approaches for 

green building, sustainability, energy efficiency/ 

overall savings safety measures, innovations etc. and 

innovative idea if technology/ PEB /Modular  

construction.  

10 

 TOTAL 30 

 

 

 



38 

 
 

 

 

The PMC who scores maximum marks put together for technical bid and 

price bid shall be considered for selection. 

 

a) The final selection of PMC will be made on the basis of techno-commercial 

evaluation by assigning weightages in the ratio of 70% to the presentation 

scheme (various technical parameters) made before the committee and 30% to 

the price bid (professional fee quoted in sealed cover). 

b) Both scores (technical & price bids) will be converted into percentile score 

and weighted combined score will be worked out to determine the highest 

scoring PMC firm to whom the project will be awarded after obtaining 

approval from the competent authority. 

The weightage given to the bids are as below: 

 

Example for evaluation of proposals/bids: 

The example to calculate most successful applicant based on marks given on each of 

the above parameters is as follows: 

 Each of the stipulated parameters carries maximum marks with Total Marks of 

Technical bid evaluation equal to 100. 

 For deciding the most successful bidder 70% weightage shall be given 

to technical parameters and 30 % shall be given to price bid. 

 EXAMPLE IS GIVEN BELOW: 

Suppose three applicants are short listed as A, B, & C based on technical bid 

scrutiny and they secured marks out of 100 as under: 

 A – 83 marks; 

 B – 87 marks; 

 C – 90 marks 

 As ‘A’ secured highest marks in technical evaluation, to work out 

percentile score, following will be the calculation: 

 A : (83/90) X 100 = 92.22 

 B : (87/ 90) X 100 = 96.66 

 C : (90 / 90) X 100 = 100 

 Now that technical bids are evaluated, financial bids can be opened. 
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 Financial quotes for three bidders are as follow: 

 A : 3.00 % 

 B : 2.50 % 

 C : 2.10 % 

 As ‘C’ has quoted lowest price, to work out percentile score, following 

will be the calculation: 

 C : (2.10 / 2.10) X 100 = 100 

 B : (2.10 / 2.50) X 100 = 84 

 A : (2.10 / 3.00) X 100 = 70 

 Since proportion of technical to financial score is specified to be 70:30, 

then final scores will work out as follows: 

 A : (92.22 X 0.70) + (70 X 0.30) = 85.55 

 B : (96.66 X 0.70) + (84 X 0.30) = 92.86 

 C : (100 X 0.70) + (100 X 0.30) = 100 

From the above, the most successful applicant would be the one with 

highest percentile 

score i.e. ‘C’. 

 

We have read and understood the above-mentioned prequalification criteria and 

evaluation of proposals/bids and shall abide by the same. 

 

Signature, Name and Seal of PMC 

With Date and Place 

Please pay attention: - 

Henceforth you will have to fill information in various forms. While doing so 

please keep in mind following things: 

 Information to be furnished should be crisp, to the point and precise. 

 Please do not keep any field blank. In case nothing has to be filled in 

a particular field then please write ‘Not Applicable’ there.  

 Supporting documentary evidences are needed for claims made in the 

Proposal. Please keep copies of all these documents ready. Arrange 

them in order of appearance of their reference in the Proposal. Write 

Annexure number in serial order on these documents in top right 
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corner of document in bold letters. Annexed the set of these 

documents at the end of the Proposal. Please mention correct 

Annexure Number at relevant pages of the Proposal. This will help us 

to evaluate the bid quickly. 

 There is possibility that same document has to be mentioned as 

evidence at more than one place in the Proposal. In that case keep 

only one copy of that document and mention that particular Annexure 

Number at every place where that particular document needs to be 

referred. 

 The certificate from the client should clearly mention particulars of 

the project, scope of services offered by the PMC, actual project cost, 

date of completion of project, existence of green building features and 

opinion of client on quality of services rendered by the PMC. 
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ANNEXURE – C 

 

FIRM - PROFILE 

 

“EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) FOR 

ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR CONSTRUCTION 

OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE STOREYS) OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, 

RANCHI AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

1 Name of the Firm 
 

2   Address  

3 
Telephone No. with STD code & 

Mobile Number 

 

4 Primary e-mail address  

5 Alternate e-mail address  

 

6 

Constitution of the Firm (Proprietorship 

Firm/ Partnership Firm/ LLP/Private 

Limited Company/ Public Limited 

Company) 

 

7 Date of Establishment  

 

8 

Name of document of evidence of 

establishment like certificate of 

incorporation and its number (if any) 

and date of issue 

 

9 
Annexure number of documents 

mentioned in col (8) 

 

10 
Please mention PMC work done before 

30.06.2025 

 

 

11 

Annexure number of documents in 

evidence of information submitted in col 

(10) 

 

12 Name of proprietor / Partners / 

Directors 
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13 
Registration Number(s) with “Council of 

Architecture” 

 

15 
Goods & Service Tax registration 

number 

 

 

16 
Annexure number of GST registration 

certificate 

 

 

17 

 

Service Tax/ GST paid during last 3 years 

(amount in lacs) 

Year ended on Tax paid 

31.03.2023  

31.03.2024  

31.03.2025  

 

18 

Annexure number of certificates issued by 

Chartered Accountant for supporting 

information mentioned in col (17) or any 

other evidence in that regard 

 

 

 

19 

 

Turnover of the firm during last 3 years 

(amount in lacs) 

Year ended on Turnover 

31.03.2023  

31.03.2024  

31.03.2025  

 

20 

Annexure number of certificates issued by 

Chartered Accountant for supporting 

information mentioned in col (19) and 

audited P&L statement in that regard 

 

 

 

21 

Number of Architects/ Engineers who are 

promoters or permanent employee of the 

firm (These numbers should tally with 

details being given in Format VII 

and VIII) 

Architects Engineers Total 

   

 

22 
Annexure number of lists of office 

equipment owned by the firm 

 

 

23 

If firm is not having office in Ranchi, 

Jharkhand, then indicate the time by 

which it is likely to open an office thereat 

 

 

 

24 

Details of Client account of firm  

Account name (exactly as it appears on 

statement of account) 

 

Account number  

IFSC  
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 Branch Name and Branch Code  

 

25 

Name and designation of executive of 

the firm to whom Client can contact for 

seeking information 

 

26 Mobile number of above contact person 
 

27 
Annexure number of latest income tax 

clearance certificate 

 

 

 

 

 

 

Signature of the 

PMC with Seal 

Date: 

Place: 
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ANNEXURE – D 

 

BIO-DATA OF THE PARTNERS / DIRECTORS 

 

EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) FOR 

ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR CONSTRUCTION 

OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE STOREYS) OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, 

RANCHI AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

 

Use separate form for each partner/director. 

1 Name 
 

2 Designation/position 
 

3 Associated with the firm since 
 

4 Date of Birth 
 

5 Professional Qualification 
 

6 Professional Experience 
 

7 Professional Affiliation 
 

8 Details of Membership 
 

 

9 

Detail of the papers published in 

Magazine (s) (If enclosed in 

separate  sheet  then  indicate 

Annexure number) 

 

 

10 

Annexure number of document 

evidencing association with the 

firm like partnership deed etc 

 

 

Signature of the 

PMC with seal 

Date: 

Place: 



45 

 
 

 

ANNEXURE – E  

BIO-DATA OF TECHNICAL STAFF (ARCHITECTS/ ENGINEER) 

EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) FOR 

ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR CONSTRUCTION 

OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE STOREYS) OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, 

RANCHI AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

Use separate form for each Executive. 

1 Name 
 

2 Designation/position 
 

3 Associated with the firm since 
 

5 Professional Qualification 
 

6 Professional Experience 
 

7 Field of expertise 
 

8 Contact number 
 

9 e-mail Id 
 

 

10 

Annexure number of document 

evidencing employment with the firm 

like EPF contribution etc 

 

 

 

 

Signature of the 

PMC with Seal 

Date: 

Place: 



46 

 
 

 

ANNEXURE – F 

 

DETAIL OF MAJOR BUILDING CONSTRUCTION 

Completed during the last 7 years (as on 30.06.2025) 

 

i) Use separate sheet for each work. 

ii) Mention only completed projects. 

iii) Mention only those projects which you want Client to consider 

to judge your eligibility and awarding marks. (above 80 Crores 

excluding GST) 

 

1 Name and address of the Client 
 

 

2 

Client’s status like Public Sector Organization / 

Public Sector Client/ Government Department 

 

3 Name of Project  

4 
Description and nature of work  

5 
Location of the building with complete address  

 

6 
Job assigned to Architect in the project like Design/ 

PMC etc 

 

7 Estimated value of project (Rs in Cr) 
 

8 Final value of Project (Rs in Cr)  

9 Scheduled date of start of project 
 

10 Scheduled date of completion of project 
 

11 Actual date of start of project  

12 Actual date of completion of project 
 

13 Reasons of cost/ time over run, if any 
 

14 Number of stories 
 

15 
Height of building from ground (in meters)  

16 Number of basement (s) 
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17 

Annexure number of side elevation/sectional 

elevation showing number of basement and height 

of building 

 

 

18 
Has client certified that the building is having 

Green / Energy Saving features 

 

Yes/ No 

 

19 

Annexure number of letters received from the 

client regarding award of work. 

 

 

20 

Annexure number of letters received from the 

client regarding successful completion of work. 

 

 

Note: 

(a) The work should have been executed by the firm under the name 

in which they are submitting the application. 

(b) The Client will obtain the confidential report from the previous clients 

and the Architect shall not object the same. 

 

 

 

Signature of the 

PMC with Seal 

Date: 

Place: 
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ANNEXURE – G 

 

 

LIST OF PENDING ARBITRATION/LITIGATION/SUITS WITH 

PREVIOUS CLIENTS 

EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) FOR 

ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR CONSTRUCTION 

OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE STOREYS) OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, 

RANCHI AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

 

SR. 

NO. 

NAME OF 

PROJECT WITH 

NAME OF 

CLIENT 

PENDING 

SINCE 

REASONS FOR 

PENDING 

ANNEXURE 

NUMBER OF 

SUPPORTING 

DOCUMENT 

     

     

     

     

 

 

Signature of the 

PMC with Seal 

Date: 

Place: 



42 

 
 

 

ANNEXURE – H 

 

(TO BE SUBMITTED IN SEPARATE SEALED ENVELOPE-B) 

PRICE  BID 

 

PERFORMA FOR SUBMISSION OF THE PRICE BID 

 

EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) FOR 

ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR CONSTRUCTION 

OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE STOREYS) OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, 

RANCHI AND REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

 

We have understood the prequalification criteria, scope of the services to be 

offered, the terms and conditions for the appointment to be rendered by the 

PMC specified by JHARKHAND STATE POLLUTION CONTROL 

BOARD in their technical bid as well from their standard agreement for the 

captioned purpose and we will abide by the same in case our proposal is 

accepted. 

 

Accordingly, we now quote a total professional fee at 

 

Fee in figures ................................................. (Percentage to the project cost) 

Fee in words: 

…………………………………………………………………………… 

plus, GST as applicable. 

 

(Upper cap maximum fee is 2 % of the actual project cost) 

 

We agree that the above payment of the fees will be released to us at pre-

determined stages related to the progress of work based on the standard terms 

of JHARKHAND STATE POLLUTION CONTROL BOARD in this regard. 

 

We, further agree that in case we fail to deliver satisfactory services, 

JHARKHAND STATE POLLUTION CONTROL BOARD will be at liberty 

to discontinue our services as PMC for the project within their sole discretion 

and no fee shall be claimed by us for the project. 
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We agree that the income tax (i.e. TDS& GST TDS) as payable to statutory 

authorities may be deducted from the above quoted fees. I/We fully understand 

that JHARKHAND STATE POLLUTION CONTROL BOARD is not bound 

to accept the lowest or any offer. 

 

 

 

Signature, name and designation of the 

Authorized signatory Date: 

Place: 
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ANNEXURE – I 

 

LIST OF ANNEXURES 

(Use additional sheets if necessary) 

 

 

ANNEXURE NUMBER 

 

PARTICULARS OF DOCUMENT 
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ANNEXURE - J 

PRE-CONTRACT INTEGRITY PACT 

                           (TO BE STAMPED AS AN AGREEMENT) 

            General 

This pre-Bid pre-contract Agreement (hereinafter called the Integrity Pact) is 

made on 

………. day of the ................... month of 2026, between, on the one hand, 

 

The JHARKHAND STATE POLLUTION CONTROL BOARD body corporate 

incorporated under the JHARKHAND STATE POLLUTION CONTROL BOARD 

Act, 1955) having its Corporate Centre at State Client Bhavan, Nariman Point, Mumbai 

through its……………………………..Department / Office at …………… 

(Hereinafter called the "JHARKHAND STATE POLLUTION CONTROL BOARD", 

which expression shall mean and include, unless the context otherwise requires, its 

successors) of the First Part and M/s represented by Shri ........................................... MD 

& Chief 

Executive Officer (hereinafter called the " PMC which expression shall mean and 

include, unless the context otherwise requires, its / his successors and permitted assigns 

of the Second Part. 

WHEREAS the JHARKHAND STATE POLLUTION CONTROL BOARD proposes 

to appoint a PMC for  EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING 

TENDERS (NIT) FOR ENGAGING CPSUS AS PROJECT MANAGEMENT 

CONSULTANT FOR CONSTRUCTION OF STATE OF ART OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OFFICE BUILDING (STILT PLUS FIVE STOREYS) 

OF HEAD QUARTER NEAR INDIAN INSTITUTE OF MANAGEMENT, GREATER 

RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, RANCHI AND 

REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, 

HAZARIBAGH AND PALAMU” Ranchi, Jharkhand, and the PMC is willing to 

offer/has offered the services and WHEREAS the PMC is a private company/public 

company/Government undertaking/partnership, constituted in accordance with the 

relevant law in the matter and the JHARKHAND STATE POLLUTION CONTROL 

BOARD is an Office / Department of JHARKHAND STATE POLLUTION 

CONTROL BOARD performing its functions on behalf of State Client of India. NOW, 
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THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free 

from any influence/prejudiced dealings prior to, during and subsequent to the currency 

of the contract to be entered into with a view to: 

 

 Enabling the JHARKHAND STATE POLLUTION CONTROL BOARD to obtain 

the desired service / Equipment/ product at a competitive price in conformity with 

the defined specifications by avoiding the high cost and the distortionary impact of 

corruption on public procurement; and 

 

 Enabling PMCs to abstain from bribing or indulging in any corrupt practice in order 

to secure the contract by providing assurance to them that their competitors will also 

abstain from bribing and other corrupt practices and the JHARKHAND STATE 

POLLUTION CONTROL BOARD will commit to prevent corruption, in any farm, 

by its officials by following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

1. Commitments of the JHARKHAND STATE POLLUTION CONTROL 

BOARD 

1.1. The JHARKHAND STATE POLLUTION CONTROL BOARD undertakes that 

no official of the JHARKHAND STATE POLLUTION CONTROL BOARD, 

connected directly or indirectly with the contract, will demand, take a promise 

for or accept, directly or through intermediaries, any bribe, consideration, gift, 

reward, favor or any material or immaterial benefit or any other advantage from 

the  PMC, either for themselves or for any person, 

organization or third party related to the contract in exchange for an 

advantage in the bidding process, Bid evaluation, contracting or 

implementation process related to the contract. 

1.2. The JHARKHAND STATE POLLUTION CONTROL BOARD will, 

during the pre-contract stage, treat all PMCs alike, and will provide to 

all PMCs the same information and will not provide any such 

information to any particular PMC which could afford an advantage to 

that particular PMC in comparison to other PMCs. 
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1.3. All the officials of the JHARKHAND STATE POLLUTION 

CONTROL BOARD will report to the appropriate authority any 

attempted or completed breaches of the above commitments as well as 

any substantial suspicion of such a breach. 

1.4. In case any such preceding misconduct on the part of such official(s) is 

reported by the PMC to the JHARKHAND STATE POLLUTION 

CONTROL BOARD with full and verifiable facts and the same is prima 

facie found to be correct by the JHARKHAND STATE POLLUTION 

CONTROL BOARD, necessary disciplinary proceedings, or any other 

action as deemed fit, including criminal proceedings may be initiated 

by the JHARKHAND STATE POLLUTION CONTROL BOARD and 

such a person shall be debarred from further dealings related to the 

contract process. In such a case while an enquiry is being conducted by 

the JHARKHAND STATE POLLUTION CONTROL BOARD the 

proceedings under the contract would not be stalled. 

2. Commitments of PMC. 

2.1. The PMC commits itself to take all measures necessary to prevent 

corrupt practices, unfair means and illegal activities during any stage of 

its Bid or during any pre- contract or post-contract stage in order to 

secure the contract or in furtherance to secure it and in particular commit 

itself to the following: 

2.2. The PMC will not offer, directly or through intermediaries, any bribe, 

gift, consideration, reward, favor, any material or immaterial benefit or 

other advantage, commission, fees, brokerage or inducement to any 

official of the JHARKHAND STATE POLLUTION CONTROL 

BOARD, connected directly or indirectly with the bidding process, or 

to any person, organization or third party related to the contract in 

exchange for any advantage in the bidding, evaluation, contracting and 

implementation of the contract. 

2.3. The PMC further undertakes that it has not given, offered or promised 

to give, directly or indirectly any bribe, gift, consideration, reward, 

favor, any material or immaterial benefit or other advantage, 

commission, fees, brokerage or inducement to any official of the 
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JHARKHAND STATE POLLUTION CONTROL BOARD or 

otherwise in procuring the Contract or forbearing to do or having done 

any act in relation to the obtaining or execution of the contract or any 

other contract with JHARKHAND STATE POLLUTION CONTROL 

BOARD for showing or forbearing to show favor or disfavor to any 

person in relation to the contract or any other contract with State Client 

of India. 

2.4. Wherever applicable, the PMC shall disclose the name and address of 

agents and representatives permitted by the Bid documents and Indian 

PMCs shall disclose their foreign principals or associates, if any. 

2.5. The PMC confirms and declares that they have not made any payments 

to any agents/brokers or any other intermediary, in connection with the 

is Bid/contract. 

2.6. The PMC further confirms and declares to the JHARKHAND STATE 

POLLUTION CONTROL BOARD that the PMC is the original SIs in 

respect of Equipment / product / service covered in the Bid documents 

and the PMC has not engaged any individual or firm or company 

whether Indian or foreign to intercede, facilitate or in any way to 

recommend to the JHARKHAND STATE POLLUTION CONTROL 

BOARD or any of its functionaries, whether officially or unofficially to 

the award of the contract to the PMC, nor has any amount been paid, 

promised or intended to be paid to any such individual, firm or company 

in respect of any such intercession, facilitation or recommendation. 

2.7. The PMC, at the earliest available opportunity, i.e. either while 

presenting the Bid or during pre-contract negotiations and in any case 

before opening the financial Bid and before signing the contract, shall 

disclose any payments he has made, is committed to or intends to make 

to officials of the JHARKHAND STATE POLLUTION CONTROL 

BOARD or their family members, agents, brokers or any other 

intermediaries in connection with the contract and the details of services 

agreed upon for such payments. 

2.8. The PMC will not collude with other parties interested in the contract to 

impair the transparency, fairness and progress of the bidding process, 
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Bid evaluation, contracting and implementation of the contract. 

2.9. The PMC will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities. 

 

2.10. The PMC shall not use improperly, for purposes of competition or 

personal gain, or pass. on 'to others, any -information provided by the 

JHARKHAND STATE POLLUTION CONTROL BOARD as part of 

the business relationship, regarding plans, technical proposals and 

business details, including information contained in any electronic data 

device / carrier. The PMC also undertakes to exercise due and adequate 

care lest any such information is divulged. 

2.11. The PMC commits to refrain from giving any complaint directly or 

through any other manner without supporting it with full and verifiable 

facts. 

2.12. The PMC shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above. 

2.13. If the PMC or any employee of the PMC or any person acting on behalf 

of the PMC, either directly or indirectly, is a relative of any of the officers 

of the JHARKHAND STATE POLLUTION CONTROL BOARD, or 

alternatively, if any relative of an officer of the JHARKHAND STATE 

POLLUTION CONTROL BOARD has financial Interest/stake in the 

PMC’s firm, the same shall be disclosed by the PMC at the time of filing 

of tender. The term 'relative' for this purpose would be as defined in 

Section 6 of the Companies Act 1956. 

2.14. The PMC shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any 

employee of the JHARKHAND STATE POLLUTION CONTROL 

BOARD. 

3. Previous Transgression 

3.1. The PMC declares that no previous transgression occurred in the last 

three years immediately before signing of this Integrity Pact, with any 

other company in any country in respect of any corrupt practices 

envisaged hereunder or with any Public Sector Enterprise / Public 

Sector Clients in India or any Government Department in India or RBI 
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that could justify PMC’s exclusion from the tender process. 

3.2. The PMC agrees that if it makes incorrect statement on this subject, 

PMC can be disqualified from the tender process or the contract, if 

already awarded, can be terminated for such reason. 

4. Sanctions for Violations 

4.1. Any breach of the aforesaid provisions by the PMC or any one employed 

by it or acting on its behalf (whether with or without the knowledge of 

the PMC) shall entitle the JHARKHAND STATE POLLUTION 

CONTROL BOARD to take all or any one of the following actions, 

wherever required: 

i. To immediately call off the pre contract negotiations without 

assigning any reason and without giving any compensation to the 

PMC. However, the proceedings with the other PMC would 

continue, unless the JHARKHAND STATE POLLUTION 

CONTROL BOARD desires to drop the entire process. 

ii. To immediately cancel the contract, if already signed, without 

giving any compensation to the PMC. 

iii. To recover all sums already paid by the JHARKHAND STATE 

POLLUTION CONTROL BOARD, and in case of an Indian PMC 

with interest thereon at 2% higher than the prevailing Base Rate of 

State Client of India, while in case of a PMC from a country other 

than India with interest thereon at 2% higher than the LIBOR. If 

any outstanding payment is due to the PMC from the 

JHARKHAND STATE POLLUTION CONTROL BOARD in 

connection with any other contract for any other stores, such 

outstanding could also be utilized to recover the aforesaid sum and 

interest. 

iv. To encash the advance Client guarantee and performance 

bond/warranty bond, if furnished by the PMC, in order to recover 

the payments, already made by the JHARKHAND STATE 

POLLUTION CONTROL BOARD, along with interest. 

v. To cancel all or any other Contracts with the PMC. The PMC shall 

be liable to pay compensation for any  loss  or  damage  to  

the  JHARKHAND STATE POLLUTION CONTROL BOARD  
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resulting  from  such cancellation/rescission and the JHARKHAND 

STATE POLLUTION CONTROL BOARD shall be entitled to deduct the 

amount so payable from the money(s) due to the PMC. 

vi. To debar the PMC from participating in future bidding processes of 

the JHARKHAND STATE POLLUTION CONTROL BOARD or 

any of its Subsidiaries for a minimum period of five years, which 

may be further extended at the discretion of the JHARKHAND 

STATE POLLUTION CONTROL BOARD. To recover all sums 

paid, in violation of this Pact, by PMC to any middleman or agent 

or broker with a view to securing the contract. Forfeiture of 

Performance Bond in case of a decision by the JHARKHAND 

STATE POLLUTION CONTROL BOARD to forfeit the same 

without assigning any reason for imposing sanction for violation of 

this Pact. 

vii. Intimate to the CVC, IBA, RBI, as the JHARKHAND STATE 

POLLUTION CONTROL BOARD deemed fit the details of such 

events for appropriate action by such authorities. 

4.2. The JHARKHAND STATE POLLUTION CONTROL BOARD will be 

entitled to take all or any of the actions mentioned at para 6.1(i) to (x) of 

this Pact also on the Commission by the PMC or any one employed by 

it or acting on its behalf (whether with or without the knowledge of the 

PMC), of an offence as defined in Chapter 20 of the Bharatiya Nyaya 

Sanhita or Prevention of Corruption Act, 1988 or any other statute 

enacted for prevention of corruption. 

4.3 The decision of the JHARKHAND STATE POLLUTION CONTROL 

BOARD to the effect that a breach of the provisions of this Pact has 

been committed by the PMC shall be final and conclusive on the PMC. 

However, the PMC can approach the Independent Monitor(s) appointed 

for the purposes of this Pact. 

5. Fall Clause 

The PMC undertakes that it has not supplied/is not supplying similar 

service/product/equipment/systems or subsystems at a price lower than 

that offered in the present Bid in respect of any other 

Ministry/Department of the Government of India or PSU or any other 
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Client and if it is found at any stage that similar 

Equipment/product/systems or sub systems was supplied by the PMC to 

any other Ministry/Department of the Government of India or a PSU or 

a Client at a lower price, then that very price, with due allowance for 

elapsed time, will be applicable to the present case and the difference in 

the cost would be refunded by the PMC to the JHARKHAND STATE 

POLLUTION CONTROL BOARD, if the contract has already been 

concluded. 

6. Independent External Monitors 

6.1. The JHARKHAND STATE POLLUTION CONTROL BOARD has 

appointed Independent Monitors (hereinafter referred to as Monitors) 

for this Pact in consultation with the Central Vigilance Commission. 

Pls fill in the details  

6.2. The task of the Monitors shall be to review independently and 

objectively, whether and to what extent the parties comply with the 

obligations under this Pact. 

6.3. The Monitors shall not be subjected to instructions by the 

representatives of the parties and perform their functions neutrally and 

independently. 

6.4. Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of 

meetings. Parties signing this Pact shall not approach the Courts while 

representing the matters to Independent External Monitors and he/she 

will await their decision in the matter. 

6.5. As soon as the Monitor notices, or has reason to believe, a violation of 

this Pact, he will so inform the Authority designated by the 

JHARKHAND STATE POLLUTION CONTROL BOARD. 

6.6. The PMC(s) accepts that the Monitor has the right to access without 

restriction to all Project documentation of the JHARKHAND STATE 

POLLUTION CONTROL BOARD including that provided by the 

PMC. The PMC will also grant the Monitor, upon his request and 
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demonstration of a valid interest, unrestricted and unconditional access 

to his project documentation. The same is applicable to Subcontractors. 

 

The Monitor shall be under contractual obligation to treat the information 

and documents of the PMC/Sub-contractor(s) with confidentiality. 

6.7. The JHARKHAND STATE POLLUTION CONTROL BOARD will 

provide to the Monitor sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an 

impact on the contractual relations between the parties. The parties will 

offer to the Monitor the option to participate in such meetings. 

6.8. The Monitor will submit a written report to the designated Authority of 

JHARKHAND STATE POLLUTION CONTROL BOARD/Secretary 

in the Department/ within 8 to 10 weeks from the date of reference or 

intimation to him by the JHARKHAND STATE POLLUTION 

CONTROL BOARD / PMC and, should the occasion arise, submit 

proposals for correcting problematic situations. 

7. Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or 

payment of commission, the JHARKHAND STATE POLLUTION 

CONTROL BOARD or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the PMCs and the PMCs 

shall provide necessary information and documents in English and shall 

extend all possible help for the purpose of such examination. 

8. Law and Place of Jurisdiction 

This contract is subject to Indian Law. The place of performance and 

jurisdiction is at Ranchi, Jharkhand  

9. Other Legal Actions 

The actions stipulated in this Integrity Pact are without prejudice to any 

other legal action that may follow in accordance with the provisions of 

the extant law in force relating to any civil or criminal proceedings. 

10. Validity 

 

10.1. The validity of this Integrity Pact shall be from date of its signing and 

extend up to 5 years or the complete execution of the agreement to the 

satisfaction of both the JHARKHAND STATE POLLUTION 
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CONTROL BOARD and the PMC, including warranty period, 

whichever is later. In case Architect is unsuccessful, this Integrity Pact 

shall expire after six months from the date of the signing of the contract, 

with the successful PMC by the JHARKHAND STATE POLLUTION 

CONTROL BOARD. 

10.2. Should one or several provisions of this Pact turn out to be invalid; the 

remainder of this Pact shall remain valid. In this case, the parties will 

strive to come to an agreement to their original intentions. 

11. The parties hereby sign this Integrity Pact at on 

  

 

For JHARKHAND STATE POLLUTION CONTROL BOARD FOR PMC 

Name of the Officer  

 

Member Secretary  

Designation 

Office/Department/Branch 
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LETTER OF UNDERTAKING 

 

The Member Secretary 

JHARKHAND STATE POLLUTION CONTROL BOARD, Ranchi, Jharkhand 

 

“EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING TENDERS (NIT) 

FOR ENGAGING CPSUS AS PROJECT MANAGEMENT CONSULTANT FOR 

CONSTRUCTION OF STATE OF ART OFFICE BUILDING (STILT PLUS FIVE 

STOREYS) OFFICE BUILDING (STILT PLUS FIVE STOREYS) OF HEAD QUARTER 

NEAR INDIAN INSTITUTE OF MANAGEMENT, GREATER RANCHI &  BUILDING 

AT TUPUDANA INDUSTRIAL AREA, RANCHI AND REGIONAL OFFICE 

BUILDING (THREE STORIES) AT FIVE (5) REGIONAL OFFICES CUM 

LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND 

PALAMU” 

 

Dear Sir, 

 

We acknowledge the receipt of your Invitation of EOI for the captioned project. 

 

We have examined and clearly understood the scope of professional services to be rendered by 

us in respect of the CONSTRUCTION OF STATE OF ART OFFICE BUILDING (STILT PLUS 

FIVE STOREYS) OFFICE BUILDING (STILT PLUS FIVE STOREYS) OF HEAD QUARTER 

NEAR INDIAN INSTITUTE OF MANAGEMENT, GREATER RANCHI &  BUILDING AT 

TUPUDANA INDUSTRIAL AREA, RANCHI AND REGIONAL OFFICE BUILDING (THREE 

STORIES) AT FIVE (5) REGIONAL OFFICES CUM LABORATORY, JAMSHEDPUR, 

DHANBAD, DUMKA, HAZARIBAGH AND PALAMU” 

”. We have also taken into account all the contemplations furnished by 

JHARKHAND STATE POLLUTION CONTROL BOARD in this regard 

while submitting our proposal for your consideration. 

 

Accordingly, we offer to provide our comprehensive professional services as 

PMC for the captioned project strictly in accordance with the Scope of work 

and detailed terms and conditions spelt out in this Tender. 

 

While submitting this Bid, we certify that: - 

1. We have adequate experience in providing professional services for 

Planning, Designing and Supervision of all activities and services 
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pertaining to CONSTRUCTION OF STATE OF ART OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OFFICE BUILDING (STILT PLUS FIVE 

STOREYS) OF HEAD QUARTER NEAR INDIAN INSTITUTE OF 

MANAGEMENT, GREATER RANCHI &  BUILDING AT TUPUDANA 

INDUSTRIAL AREA, RANCHI AND REGIONAL OFFICE BUILDING 

(THREE STORIES) AT FIVE (5) REGIONAL OFFICES CUM LABORATORY, 

JAMSHEDPUR, DHANBAD, DUMKA, HAZARIBAGH AND PALAMU”, by 

engaging EPC contractor for designing and execution of the project. 

2. We are equipped with adequate technical expertise and Manpower to 

plan, design and supervise various activities pertaining to Civil, 

Plumbing, Electrical, Mechanical, HVAC, Firefighting, Access Control 

System, Security, BMS and all other services pertaining to the project. 

3. We shall be fully responsible to support the L-1 contractor/EPC 

contractor to carryout necessary liaising at all levels with the respective 

Govt Departments/ local authorities to procure various mandatory 

municipal and other local authorities permissions applicable for the 

project including ensuring its revalidation from time to time at our own 

cost (Excluding any legal charges payable to the respective authority 

against the Written demand for issuance/revalidation of such 

permissions) for the project for commencement, execution and 

completion of all activities and services of the project from initiation to 

Completion and procuring necessary Certificate/Occupancy Certificates from 

the local Authorities within the specified time. 

4. We, further undertake that it will be our sole responsibility to support 

and assist to L-1 contractor/EPC contractor for submission of required 

design documents/drawings/papers to the competent authorities and 

carrying necessary liaison with them to procure all such permission 

within a reasonable time. 

5. We understand that except approved professional fee, the JHARKHAND 

STATE POLLUTION CONTROL BOARD shall not be responsible for 

making any extra payment to us towards any of the professional and 

other services charges pertaining to this project. 

6. We also undertake that in case, we are unable (i) to deliver timely 

professional services in the project to deliver satisfactory pro-rata 
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progress in the project, the JHARKHAND STATE POLLUTION 

CONTROL BOARD shall be at liberty to terminate our agreement at any 

stage of the project by giving 30 days’ notice and no compensation shall 

be claimed by the us for the services rendered including compensation 

for the balance work. 

7. Wherever, necessary, we undertake that we shall be engaging expert 

Architects/consultants to cater the requirement of specialized services 

for the project at our own cost within the professional fee approved by 

the JHARKHAND STATE POLLUTION CONTROL BOARD. 

8. The undersigned is authorized to sign on behalf of the consultant and the 

necessary support document delegating this authority is enclosed to this 

letter. 

9. We declare that we are not in contravention of conflict-of-interest 

obligation mentioned in this EOI. 

10. We confirm that the Price bid pertaining to our Professional Fee for the 

project submitted by us have been arrived at without agreement with any 

other PMC of this EOI for the purpose of restricting competition. 

11. The rate for Professional Fee quoted in the price Bids are as per the EOI 

and subsequent clarifications/ modifications / revisions furnished by the 

JHARKHAND STATE POLLUTION CONTROL BOARD, without 

any exception. Moreover, our Fee approved shall remain firm and fixed 

till completion of entire project and we shall not raise any claim for any 

escalation/enhancement in the approved fee structure for the reasons 

whatsoever. 

12. The Professional Fee quoted by us have not been disclosed and will not 

be disclosed to any other PMC responding to this EOI. 

13. We have not induced or attempted to induce any other PMC to submit or 

not to submit a Bid for restricting competition. 

14. If our offer is accepted, we undertake to take up the project immediately 

and will render our professional services as per the timeline specified in 

this document. 

15. We undertake that in competing for and (if the award is made to us) in 

executing the above contract, we will strictly observe the laws against 

fraud and corruption in force in India namely “Prevention of Corruption 
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Act 1988”. 

16. We undertake that we will not offer, directly or through intermediaries, 

any bribe, gift, consideration, reward, favor, any material or immaterial 

benefit or other advantage, commission, fees, brokerage or inducement 

to any official of the JHARKHAND STATE POLLUTION CONTROL 

BOARD, connected directly or indirectly with the bidding process, or to 

any person, organization or third party related to the contract in exchange 

for any advantage in the bidding, evaluation, contracting and 

implementation of the contract. 

17. We undertake that we will not resort to canvassing with any official of the 

JHARKHAND STATE POLLUTION CONTROL BOARD, connected 

directly or indirectly with the bidding process to derive any undue 

advantage. We also understand that any violation in this regard, will 

result in disqualification of PMC from further bidding process. 

18. We certify that we have not made any changes in the contents of the EOI 

document read with its amendments/clarifications provided by the 

JHARKHAND STATE POLLUTION CONTROL BOARD submitted 

by us in our Bid document. 

19. It is further certified that the contents of our Bid are factually correct. We 

also undertake that in the event of any information / data / particulars 

proving to be incorrect at any stage, the JHARKHAND STATE 

POLLUTION CONTROL BOARD will have the right to terminate our 

services at any stage of the project without notice. 

20. We also understand that JHARKHAND STATE POLLUTION 

CONTROL BOARD reserve their rights to Shortlist any number of PMC 

firms for participating in the Techno-commercial competition and to 

accept any or to reject all the Bids without assigning reason there for. 

21. We hereby undertake that our name does not appear in any “Caution” list 

of RBI / IBA or any other regulatory body for outsourcing activity. 

22. If our Bid is accepted, we undertake to enter into and execute at our cost, 

when called upon by the JHARKHAND STATE POLLUTION 

CONTROL BOARD to do so, a contract in the prescribed form and we 

shall be jointly and severally responsible for the due performance of the 

contract. However, until such formal contract is prepared and executed, 
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this Bid, together with your written acceptance thereof and your 

notification of award, shall constitute a binding Contract between us. 

Moreover, we shall not withhold our professional services in the project 

for execution such formal agreement. 

23. The name(s) of successful PMC to whom the contract is finally awarded 

after the completion of bidding process shall be displayed on the website 

of the JHARKHAND STATE POLLUTION CONTROL BOARD 

and/or communicated to the successful PMC(s). 

 

We hereby undertake and agree to abide by all the terms and conditions stipulated by 

the JHARKHAND STATE POLLUTION CONTROL BOARD in the EOI document. 

 

Our Clients Are: 

 

Sl. No. 

 i. 

 

ii. 

 

The Authorized signatory 

 

i) 

 

 

ii) 

 

(Name of person having Power of Attorney to sign the Contract. 

(Certified true copy of the Power of Attorney should be attached) 

Yours faithfully, 

Signature of PMC 

Signature and addresses of 

Witnesses i) 

       ii) 

ADDRESS:  
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SAMPLE AGREEMENT BETWEEN JHARKHAND STATE POLLUTION 

CONTROL BOARDAND PROJECT MANAGEMENT CONSULTANT 

(This sample agreement is subject to modifications/amendments at the of finalizing 

the agreement before execution) 

(Name and address of branch/ 

office/ Department) AND 

(Name and project 

management consultants) 

M/s.  

Towards “EXPRESSION OF INTEREST (EOI) FROM. NOTICE INVITING 

TENDERS (NIT) FOR ENGAGING CPSUS AS PROJECT MANAGEMENT 

CONSULTANT FOR CONSTRUCTION OF STATE OF ART OFFICE BUILDING 

(STILT PLUS FIVE STOREYS) OFFICE BUILDING (STILT PLUS FIVE STOREYS) 

OF HEAD QUARTER NEAR INDIAN INSTITUTE OF MANAGEMENT, GREATER 

RANCHI &  BUILDING AT TUPUDANA INDUSTRIAL AREA, RANCHI AND 

REGIONAL OFFICE BUILDING (THREE STORIES) AT FIVE (5) REGIONAL 

OFFICES CUM LABORATORY, JAMSHEDPUR, DHANBAD, DUMKA, 

HAZARIBAGH AND PALAMU” 

 

THE AGREEMENT BETWEEN THE CLIENT AND THE PROJECT 

MANAGEMENT CONSULTANT (PMC) CONDITIONS OF AGREEMENT – 

BETWEEN JHARKHAND STATE POLLUTION CONTROL BOARD AND PMC 

 

Articles of this agreement made at Ranchi, Jharkhand this day of   

between M/s. 

 a firm having its office at  

 hereinafter called, the ‘PMC’ or ‘Firm (which expression 

shall unless it be repugnant to the context or meaning thereof be deemed to 

mean and include for the time being and from time to time of the said firm, 

the survivor or survivors of them, their respective heirs, executors and 

administrators of the last survivor heirs, his or her assigns) of the one part 

and MEMBER SECRETARY  having its office at

 (address) 

represented by Shri -----------(Name),------------------ (Designation) 
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hereinafter called ‘JHARKHAND STATE POLLUTION CONTROL 

BOARD’ or ‘Client’(which expression shall unless it be repugnant to the 

context or meaning thereof be deemed to mean and include its successors 

and assignees) of the other part. 

EXTENT OF AGREEMENT 

This agreement represents the entire agreement between JHARKHAND 

STATE POLLUTION CONTROL BOARD and the firm and shall be read 

with all prior negotiations, representations or correspondence or 

agreements, if any. This agreement may be amended only by written 

instruments signed by both JHARKHAND STATE POLLUTION 

CONTROL BOARD and the firm. 

1. WHEREAS JHARKHAND STATE POLLUTION CONTROL BOARD 

is desirous of constructing its (Name of Project) at (Address of Project)  

(hereinafter referred to as the Project of Works) and for that purpose have 

appointed M/s.   as the PMC of the Project (hereinafter 

referred to as “The Consultant”), WHEREAS for the purpose of 

comprehensive services of complete supervision and management of the 

said project JHARKHAND STATE POLLUTION CONTROL BOARD is 

desirous of engaging the PMC. The term ‘PMC’ shall mean the 

persons/companies to be selected by JHARKHAND STATE POLLUTION 

CONTROL BOARD for undertaking the Project Management 

Consultancy, 

2. AND WHEREAS the PMC is agreeable to undertake the said works on the 

terms and conditions under document hereinafter appearing. 

NOW THEREFORE THE AGREEMENT WITNESSES THAT: 

1. In consideration of the covenants hereinafter contained and the fees and 

other charges agreed to be paid by JHARKHAND STATE POLLUTION 

CONTROL BOARD to the said PMC, the JHARKHAND STATE 

POLLUTION CONTROL BOARD hereby appoint the PMC as its 

Project Management Consultants for the project and issued a letter of 

intent No.  dated the 

 and the PMC hereby accepts the said appointment 
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in terms of their letter No.   dated there at with other letters 

No. dated the  and 

  . These letters and JHARKHAND STATE POLLUTION 

CONTROL BOARD’s subsequent letter No. dated 

the shall form part of this agreement. 

2. The PMC hereby undertakes to supervise and manage the said project in 

most professional and efficient manner to further the interest of 

JHARKHAND STATE POLLUTION CONTROL BOARD and protect 

the same in all circumstances and use best of their professional skills and 

judgment for the said purpose. PMC assures JHARKHAND STATE 

POLLUTION CONTROL BOARD that it shall do all acts and things 

necessary to sustain the trust and confidence reposed in it by 

JHARKHAND STATE POLLUTION CONTROL BOARD under this 

agreement. 

3. PROJECT COORDINATION COMMITTEE 

3.1 The parties hereto agree that the following shall constitute the Joint 

Project Committee (hereinafter referred to as JPC) for assessing and 

reviewing the progress of the work on the project and to issue instructions 

or directions from time to time for being observed and followed by 

Consultants / Contractors engaged in the execution of the project. 

(i) -------------------------------------- , JHARKHAND STATE POLLUTION CONTROL 

BOARD, who shall be the Chairman of the Committee. 

(ii) ------------------------------------ Engineers (Civil & Electrical) in charge of this project, as 

may be 

nominated as Members. 

 

(iii) Project Manager and Resident Engineer-in-Change of the project of the 

PMC and Secretary respectively. 

3.2 The Secretary of the Committee may convene the meetings of the 

JHARKHAND STATE POLLUTION CONTROL BOARD, PMC and the 

concerned Contractors / Consultants at such regular intervals or frequently 

as may be instructed by the Chairman of the JPC and shall record and 

circulate to all concerned the decisions of the JPC for 
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implementation/information as may be applicable. 

3.3 The PMC shall keep the Chairman of the Committee posted with the 

information relating to implementation of the JPC’s decision and also the 

usual progress reports of the Project work fortnightly. 

4. The scope of work of the PMC toward Project Management 

Consultant shall broadly include: 

a. Programming, planning, monitoring, follow up action, supervision, 

measurement of Civil, Electrical, air-conditioning, lifts, sanitary, water 

supply, file protection, roads, site development works, and any other work 

comprised in the Project as a whole, scrutiny of bills, preparation of 

variation statement, arranging various tests on materials / works, arranging 

meetings, coordination of the works of various agencies and all other 

incidental works thereto. 

b. Attend to inspection carried out by the (Names of various statutory / 

local authorities), Government, JHARKHAND STATE POLLUTION 

CONTROL BOARD and agencies such as Chief Technical Examiner 

(CTE) of Central Vigilance Commission, New Delhi and any other 

Authorities connected with the various works involved in the project and 

assist the Client to reply their queries/ objections and ensure removal of the 

deficiency pointed out by the agency during the inspection and the help 

JHARKHAND STATE POLLUTION CONTROL BOARD in replying to 

their observations from time to time till the matters are finally cleared by the 

C.T.E.’s Organization and settled. 

c. Effect complete administration and management of construction, 

supply and installation of plant & machinery, equipment, lifts, firefighting 

arrangements etc. pertaining to the project contract till expiry of the defects 

liability period as indicated in the building contract and payment of final 

dues to the contractors are made, replies given to CTE’s/ Chief Vigilance 

Organization (CVO) of the JHARKHAND STATE POLLUTION 

CONTROL BOARD observations are finally accepted by the CTE of 

CVC/ CVO of the JHARKHAND STATE POLLUTION CONTROL 
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BOARD. 

d. Effect coordination with the PMC, consultants, other contracting 

agencies and local authorities like  etc.. 

e. Effect verification of work on virtual completion and actual 

completion of the project and advise the Client suitably. 

f. Advise JHARKHAND STATE POLLUTION CONTROL BOARD 

with regard to extra claims or disputes, Chief Technical Examiner’s 

observations, arbitration cases between JHARKHAND STATE 

POLLUTION CONTROL BOARD and the contractors, if any and assist 

JHARKHAND STATE POLLUTION CONTROL BOARD in case of any 

dispute till the cases are resolved either by mutual negotiation or through 

Arbitration or Court, as the case may be. 

g. Collect and deliver to JHARKHAND STATE POLLUTION 

CONTROL BOARD any specific, written warrantee/s or guarantee/s given 

by Specialist firms / Suppliers including all required trade contractors, 

insurance policies, performance guarantees and warranties. Work as 

conciliator in the event of any dispute arising between the contractors 

engaged in the project and JHARKHAND STATE POLLUTION 

CONTROL BOARD before the matter goes to arbitration. 

5.0 Further clarification for firm’s services: 

 

5.1 Day to day supervision and ensuring that the said works are being 

executed as per the plans and designs and specification prepared by the 

EPC Contractor and provided for in the contract agreements with the 

selected / appointed contractors for various disciplines of the said 

works, monitoring of the project, checking the materials / works, 

getting various tests for material and works done, correct 

measurements of the works, initial scrutiny of the contractors bills at 

site and making the recommendations to the Client. The PMC shall be 

involved in the project right from the beginning from the stages of soil 

exploration, prequalification of the contractors as the Client’s agency to 

remain fully associated with the project and day to day work. 



64 

 
 

 

Assisting the Client in scrutiny of the recommendation, reports, plans, 

estimates etc. received from the EPC Contractor with a view of expediting 

the decisions in the matters at the Client’s end. It is expected that the EPC 

Contractor and the PMC work jointly as team in good spirit with a view to 

getting the said works completed in best possible manner and efficiently 

without bringing in aspect of ego while performing their duties. 

The Firm is expected to go through the draft tender specifications, 

drawings and schedules thoroughly and suggest modification wherever 

considered necessary by them to the Client for the Client’s consideration 

to improve the performance of the project components, affect economy in 

cost and case in monitoring and control and expedite progress with 

particular 

attention to construction techniques, durability of permanent components, 

water tightness of roofs, walls, sanitary block etc., case of construction, 

quality surveillance, technical audit and quality control. 

In any of these suggestions involve any likely extra cost, they shall clarify 

the same to JHARKHAND STATE POLLUTION CONTROL BOARD to 

enable the latter to take decision and advise the EPC Contractor suitably. 

The firm is expected to scrutinize in detail the tenders received and advice 

the Client on reasonableness or other with of the lowest tender and the 

recommendations after evaluating terms and conditions and price bid of 

various tenderers. 

5.2 (a) Arranging periodical and emergency joint meetings of the Joint 

Project Committee (JPC), consultants, contractors etc. and develop 

project schedules for both management and working level use and co-

ordination of the works of the “Construction agencies” including that 

of with JHARKHAND STATE POLLUTION CONTROL BOARD’s 

estimates and construction schedules. Update the project schedule from 

time to time and generate detailed working schedules for all activities 

of project, including realistic activity sequences and durations, 

processing of the drawings issued, identifying bottle necks and 

incorporating remedial measures to make up lost time, if any. 
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(b) PMC shall review, audit, and ensure systematic and timely supply of 

drawings, estimates, work orders as per the conditions of contract entered 

into with various contractors by JHARKHAND STATE POLLUTION 

CONTROL BOARD by necessary communications in writing as well as by 

holding discussion in advance with the Client for this project. They shall 

maintain daily record of receipt of plans/ designs and other details and issue 

of the same to the concerned contractors and present such documents to 

JHARKHAND STATE POLLUTION CONTROL BOARD from time to 

time as and when required. 

(c) For the purpose of supervision and site activities, the PMC shall 

employ or engage suitably qualified and experienced engineers and 

overseers of adequate number at their own cost. Without prejudice to this, 

the PMC agrees that it shall deploy the following minimum staff at the site. 

1. One Project Manager for overall control, coordination, and liaison 

purposes. He may or may not be stationed at the site. He shall have a 

minimum of 15 years field experience after graduation. 

2. One full time Resident Civil Engineer-in-charge. He shall have 

minimum 8 years field experience after graduation. He shall be stationed 

at site. 

3. One full time Civil Engineers for supervision measurements, scrutiny of 

the bills, testing and quantity control. He shall have a minimum of 5 years 

field experience after graduation. 

4. One full time Electrical Engineer to supervise electrical and A/C/ works. 

He shall have a minimum of 5 years field experience in electrical works, 

installation of A.C, public address system, pumps etc. 

5. One full time Safety Engineer. He shall have a minimum of 5 years field 

experience in safety of construction projects. 

For other specialized works, the PMC may appoint such other full or part 

time technical staff as may be required during the execution of those works. 
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The above requirements are only the minimum. However, more Engineers 

and other categories of staff as may be considered necessary by the 

JHARKHAND STATE POLLUTION CONTROL BOARD for 

satisfactory management of the entire project have to be appointed by the 

PMC. If necessary, for satisfactory supervision and coordination, it is 

specifically agreed that JHARKHAND STATE POLLUTION CONTROL 

BOARD shall have no responsibility for any staff/ officers/ Engineers/ 

workmen engaged by the PMC and the said PMC alone shall be responsible 

as Client for them nor that they are the employees of JHARKHAND 

STATE POLLUTION CONTROL BOARD at any point of time and there 

being to employer-employee relationship between the Client and those 

employed by PMC for any purpose whatsoever. 

(d) The PMC shall fully supervise the various works at the site including 

scaffolding, form works etc. and ensure complete quality of the work at the 

site, including materials incorporated in the work and effect measures to 

get the works completed without any time and cost over-run. They shall 

provide constant day to day technical supervision over the interior / 

building services / installation work including recording of measurements 

as and when submitted by contractor, scrutiny and certification of 

contractor’s bills for making recommendations to the Client, review and 

monitoring of materials supply storage and utilization so as to ensure 

requisition and procurement of the same on time (by the contractors) and 

conforming to approved specifications and standards. They shall prepare, 

check and monitor weekly and monthly programs of work and submit a 

copy thereof to the MEMBER SECRETARY (P&E) of JHARKHAND 

STATE POLLUTION CONTROL BOARD along with progress reports for 

the previous periods highlighting delays and suggestions and implement 

remedial actions necessary for making up the lost time along 

with technical directions and procedure wherever necessary for achieving 

the same. Ensure that the extra items / quantities of items are not executed 

until and unless the same have been approved by JHARKHAND STATE 

POLLUTION CONTROL BOARD and maintain necessary site records for 

the same as soon as the same is envisaged. They will also approve materials 
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after the contractors carry out tests on the same as stated in tender and or 

as per approved procedures and standards laid down in the tender and 

maintain adequate records thereof. They shall recommend to the Client 

bills for the accuracy for quantity and quality of the items of works for 

payments to the contractors after amending the rates claimed by the 

contractors wherever necessary in their opinion. They shall maintain 

genuine hindrance register, records of site meetings and issuing minutes of 

meetings recommendation of applications for time extension to the 

contractors, scrutiny and recommendations for rates of extra items, scrutiny 

of the contractor’s claims under PVA Clauses if any for labour and materials 

as provided in the agreement to the Consultants and prepare quantity 

variations statement, ensure quality control of materials and workmanship 

and detailed scrutiny / checking for running / final bills and prepare the 

statement of theoretical estimated and actual consumption of materials if 

any as per specification and schedules laid down in the relevant contracts. 

(e) Ensure that essential gauges, instruments are in order for testing. The 

PMC shall maintain necessary site records and obtain data in support of the 

same. They shall arrange to carry out field and laboratory tests through the 

contractor on materials of construction as well as partially or complete 

erected structures etc. if required and maintain adequate records thereof. 

(f) Suggesting modifications, if any, due to site conditions and advising 

regarding cost variations on account of extra items and excesses during the 

progress of works. 

(g) The certification of all the bills shall be done by the authorized 

engineer of the PMC as approved by JHARKHAND STATE 

POLLUTION CONTROL BOARD and recommendations there for shall 

be made to the Client along with a forwarding letter by the PMC. 

(h) To check PERT/BAR networks chart prepared by the contractors for 

project programming and progress control and keep constant check on 

various activities and coordinate with various agencies to get the project 

completed on time and within the budgeted costs. These charts will also 
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be updated. They will also suggest suitable remedial actions to be taken 

to clear bottlenecks / delays / loss of progress etc. progressively and 

promptly. 

(i) Co-ordination with all contracting agencies 

(j) Rendering generally all technical services at site as may in anyway relate 

to or arise out of the construction of the said works. 

(k) Rendering to JHARKHAND STATE POLLUTION CONTROL 

BOARD every assistance, guidance or advice on any matter concerning 

the technical aspect of the project. 

(l) To work as conciliator in the event of any dispute arising between the 

parties before the matter goes to legal forum / arbitration. 

(m) Render all assistance as may be required from the project site to the 

Client for obtaining necessary certificates from the local authorities for 

occupation of the buildings. 

6.0 General Conditions of contract 

 

6.1 No deduction shall be made from the PMC’s fees on account of any 

penalty, liquidated damages or other sums withheld from payment to 

the contractor but when any penalty is levied or damages are recovered 

or sum is withheld from payment to the contractor on account of 

defective work in such a cases, the PMC’s fees in respect of the total 

value of the detective work shall not be paid for. Such fees shall, 

however, be paid upon the rectification of the defective work and on 

the basis of the bills payment of various contractors for actual work 

done and the total payments released by the Client (JHARKHAND 

STATE POLLUTION CONTROL BOARD) after making corrections, 

if any, in the certificate. 

6.2 For the purpose of supervision, the PMC agrees that they will set up a 

site office under the charge of competent Resident Civil Engineer – In – 

Charge who will be in a constant charge of the direction and control of 

the said works (as may be entrusted to PMC). The PMC agrees to 

engage and retain at their cost adequate competent supervising staff 
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(minimum as prescribed herein this agreement). These supervising 

staff should always be in charge of the works and be available on the 

site until the construction of the said work as entrusted to the firm is 

completed. These supervising staff shall be employed and paid by the 

firm. Their appointment, dismissal, retrenchment, the condition of 

services and the rate of remuneration will be determined by the PMC 

and shall be at the PMC’s entire discretion and the said staff at all times 

work under the orders and control solely of the PMC. JHARKHAND 

STATE POLLUTION CONTROL BOARD shall, however, have the 

right to direct the PMC without assigning any reasons to remove any 

staff who is considered by JHARKHAND STATE POLLUTION 

CONTROL BOARD as undesirable. The site engineers of the PMC will work 

in cooperation with JHARKHAND STATE POLLUTION CONTROL 

BOARD staff at site, if any and at JHARKHAND STATE POLLUTION 

CONTROL BOARD, Head Office, Ranchi, Jharkhand and carry out the 

instructions. 

6.3 If during the period of contract, it is established that certain risk or 

damage or loss has occurred due to the defective supervision of work, 

the PMC shall be required to pay back the fees for execution of such 

affected parts of the works and to indemnify the Client to compensate 

any loss, injury sustained by the Client due to the negligence/ improper 

supervision. 

6.4 The PMC shall not have any objection to JHARKHAND STATE 

POLLUTION CONTROL BOARD maintaining any own engineering 

staff at JHARKHAND STATE POLLUTION CONTROL BOARD’s 

costs at site of works, if desired by JHARKHAND STATE 

POLLUTION CONTROL BOARD to carry out the work and duties 

allotted to them by JHARKHAND STATE POLLUTION CONTROL 

BOARD, in respect of all works at the site or other areas outside the 

scope of the firm’s works and overall surveillance security and 

verification at the Client’s end. 

6.5 The PMC agrees to perform their duties as PMC under those presents 
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and will do everything in their power and authority to ensure that the 

contractor or contractors complete the execution of the works as may 

be entrusted to them according to the specifications and the schedule 

of time given to them and that no unnecessary delay is caused by them.  

6.6 The PMC agrees that they will not without the written sanction of the 

JHARKHAND STATE POLLUTION CONTROL BOARD make any 

deviations in the plans or estimates or order any variation, commission, 

or extras. In consequences thereof, they will not fix any new rate or 

rates of new items of work without written approval of JHARKHAND 

STATE POLLUTION CONTROL BOARD. 

6.7 The PMC shall promptly notify JHARKHAND STATE POLLUTION 

CONTROL BOARD of any changes in the constitution of their PMC. 

It shall be open to JHARKHAND STATE POLLUTION CONTROL 

BOARD to terminate the agreement on the death, retirement, insanity, 

or insolvency of any person/s is being director/s or partner/s in the said 

company / firm, or on the addition or introduction of a new partner 

without the previous approval in writing of JHARKHAND STATE 

POLLUTION CONTROL BOARD. But in absence of and until its 

termination by JHARKHAND STATE POLLUTION CONTROL 

BOARD as aforesaid, this agreement shall continue to be of full force 

and effect notwithstanding any changes in the constitution of the firm 

by death, retirement, insanity or insolvency of any of its partners or the 

addition or introduction of any new partners. In case of retirement / 

death the surviving or remaining partners of the firm shall be jointly 

and severally 

liable for the due and satisfactory performance of the terms and 

conditions of the agreement. 

1. The PMC agrees to perform their duties under above terms so as to 

cause the completion of all the works as proposed and of other works as may 

be entrusted to the PMC and everything necessary to render the same fit for 

the occupation / use of JHARKHAND STATE POLLUTION CONTROL 

BOARD according to the contract as also the completion of the several 
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stages of the said work in accordance with the programme to be drawn up 

and embodied in the contract between JHARKHAND STATE 

POLLUTION CONTROL BOARD and the contractors. The extension of 

time limit to the contractor under the agreements if any, given by 

JHARKHAND STATE POLLUTION CONTROL BOARD will have no 

consequential effects on the PMC’s time schedule in respect of works of to 

be completed till then. 

2. Extra payment on account of PVA will be applicable and paid if 

applicable to the contracting agencies i.e. they will be paid fees on the bill 

+ PVA amount payable to the contracting agencies. 

3. For day-to-day execution and supervision of the field work, the PMC 

shall employ such strength of qualified and other staff as would enable clear 

control over the work subject to the minimum staff in clause 5.2(c) herein 

before. 

4. For survey instruments such as Total station, Theodolite, leveling 

instrument, prismatic compass, chain, measuring tapes, plain tables and 

ranging rods, such other survey equipment including tents for shelter, the 

firm shall make their own arrangements at no extra cost. 

6.8 The PMC will not during the period of their assignment and thereafter 

till the satisfactory completion of the work act as PMC or give any advice 

regarding the construction of this work in particular to intending 

contractors who would tender and undertake this work, or any other agency 

gainfully concerned with this work. 

6. 10(a) The PMC shall supervise the work and also record the 

measurements of various items of works and check the field working 

drawings. The PMC shall also inform his representatives of their 

programme for joint measurements so that if the latter chooses to remain 

present at that time, he can do so as this will ultimately help to reduce the 

time gap between the issue of the recommendations for payment of 

contractor’s bill and issue of the payment certificate to the JHARKHAND 

STATE POLLUTION CONTROL BOARD. 
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(b). The PMC shall in accordance with and as required by the terms of the 

agreement or agreements entered or to be entered into between the 

JHARKHAND STATE POLLUTION CONTROL BOARD on the one part 

and the contractor on the other part, certify after due verification that the 

work measured and recommended for payment of running bills of the 

contractors are supervised by them and are fully consistent with the type, 

quality and specifications prescribed in the agreement entered into with the 

contractors. In the matter of recommending such bills to Client / 

consultants, the firm shall be deemed to guarantee the correctness of all 

such certificates and shall hold themselves, responsible for the correctness 

of all the bills and certificates scrutinized, checked for and issued by them 

with the recommendations to the PMC, as to the quality control of the work 

concerned as well as the quantities of various items of works. Before 

certifying any bill, they shall ensure that the work being certified is in 

accordance with the designs and specifications. The Client, however, 

reserves its discretion also not obligatory to scrutiny the bills, certify and 

make payment to the contractors in accordance with such scrutiny. This 

will be without prejudice to the Client’s right to such action as deemed 

necessary for giving defective / wrong certificate. 

6.11 Scrutiny / recommendations / certifications of the contractors running 

bills by the PMC and payment by the Client. The PMC shall certify the 

running bills of the contractors within 15 working days from the date of the 

receipt of the same from the contractor. To avoid delay in payment of R.A. 

Bill of the contractors, the joint measurements of the executed works by the 

authorized engineers of the PMC and contractors are required to be 

recorded from time to time by them soon after execution as also arithmetic 

calculations etc. are also required to be done soon thereafter and except for 

summary of quantities under various items of works, the measurement work 

should stand updated so that the recommendations from the PMC for each 

such running bill can reach within 15 days to the Client. To avoid delays 

in verification on this account, the PMC or his assistants at site may remain 

associated with the concerned contractors at the time of joint measurements 

to satisfy himself about work is being measured and under what tender 
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items. It is expected that the PMC work jointly as a team in good spirit with 

a view to getting the said work completed in the best possible manner and 

efficiently without bringing in aspect of ego while performing their duties. 

The PMC will have right to oversee, defer with contractors’ opinion in 

regard to the quality, measurements, rates of part / substituted / extra items 

etc. without affecting the Client’s interest. However, in the event of any 

dispute arising out due to difference between the opinion of the PMC & 

contractors, the decision of the Client shall be final and binding on the 

PMC. Normally, the works rejected by the PMC or the rates and / or 

quantities reduced by them shall not be disputed by the Contractors. 

However, if they differ with the PMC in this regard they have right to make 

recommendations / suggestions to the Client for the Client’s consideration 

and pending the Client’s decision /s on such points, the PMC shall issue the 

interim payment certificates. On getting the Client’s decision on such 

points, the PMC can give effect to the same as may be necessary in the bills 

to follow thereafter. The PMC will have, however, a right to reject the 

works, if in their opinion they are not satisfied with the quality or execution 

of the same as expected by them but by clarifying the specific reasons to 

do so to the Client. 

6.12 The Consultants are authorized by the Client for test checking or cross 

checking of the measurements of the works done by the PMC if and when 

felt necessary by them and bring the amendments, if necessary, to the 

Employees notice for necessary action. The PMC is authorized by the 

Client to talk / instruct / write directly to the contractors / their 

representatives during the progress of the work and till settlement of the 

final dues of the contractor as long as those pertain to specifications, 

quality, measurements, drawings, progress of the works as provided in the 

respective contractor’s contract agreement. The Consultants are authorized 

to closely follow – up and keep account of the progress of the works and 

arrange to solve bottlenecks if any. They are authorized to write to PMC 

about time lag in the project works and suggest improvement / course of 

action for PMC’s consideration. Similarly, the PMC will be authorized to 

write to the Consultants about their requirements from consultants e.g. 
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drawing details, clarifications, contract agreement copies and bring to their 

notice the discrepancies etc. if any. The PMC shall endorse the copies of 

all their correspondence with the Contractors and the Consultants and the 

Client. 

6.13 The PMC will have right to stop bad / defective work or the work 

which is not as per the tender items / drawings. The PMC will have right 

to ask the contractors to remove / 

demolish disapproved / rejected materials / works. Only where the 

contractors disagree of the same, they will refer the matter to the Client for 

further necessary action. 

7.0 It is agreed between the parties as follows: 

 

7.1 JHARKHAND STATE POLLUTION CONTROL BOARD shall 

include in all contracts which may be entered into with the contractor 

or contractors such clauses as would provide for the payment to 

JHARKHAND STATE POLLUTION CONTROL BOARD by the 

contractor or contractors of adequate damages for losses or delay on 

his or their part in carrying out the terms of the said contract and the 

PMC shall take all necessary precautions are  all their duties before 

and during the progress of the work as may be entrusted to them including 

determining claims of the contractor due to fault or delays caused by the PMC 

subject to the total liability of the firm on this account being limited to an 

amount equal to 15% of the total fees payable. 

7.2 If the work of construction of anyone or more of the civil engineering 

works or other works therein be substantially interrupted by force 

measure or by reasons of any orders in writing issued by 

JHARKHAND STATE POLLUTION CONTROL BOARD stopping 

or suspending the work of construction on grounds other than bad / 

unsound work or installation and / or defective supervision or lack of it 

or by negligence, the firm shall not be liable in any way for the 

consequent delay in the completion of such work. 

7.3 Liquidated damages 
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In the opinion of the Client,  if any delay in execution is 

attributable to the fault of the firm, JHARKHAND STATE POLLUTION 

CONTROL BOARD shall be entitled to recover liquidated damages at the 

rate of 

0.5% of the total fees per week (7 days) of delay. Total recoveries on account of 

delays and 

/ or any other loss or damage caused to the Client due to defective / faulty 

supervision on part of PMC shall be limited to maximum of 15% of total 

fees payable to PMC on entire actual work, for which the PMC’s services 

availed by the Client. The decision of the Client in this matter after giving 

due hearing to the PMC’s arguments, shall be final and binding on the 

PMC. 

7.4 JHARKHAND STATE POLLUTION CONTROL BOARD may 

require the firm to visit of Ranchi, Jharkhand  for 

proper discharge of any of their duties enumerated herein about and on 

earlier pages without any extra charge of fees. In such case, the firm 

shall except in the case of visit to work site, Laboratories, quarries be 

entitled to traveling and Daily Allowance permissible as under. 

8. Project Management Consultant’s Fees 

8.1 In consideration of the performance of the contract, 

JHARKHAND STATE POLLUTION CONTROL BOARD agrees to 

pay the firm, as compensation for his services, total professional fees 

as under: For civil, sanitary, and plumbing, electrical fire protection & 

A.C. Works etc. % fees on coat of works payable to contractors after 

PMC reports at site. 

The fees also include all cost towards living and traveling expenses to 

site of work/ to laboratories for testing / to different sites for inspection 

of source of materials etc. cost of stationery, drafting suitable draft 

replies to CTE’s observations, if any/ arbitration proceedings etc. if 

any, arisen due to dispute between the Client and any contractors of 

any works of this project. 
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8.2 Terms of Payment of Fees 

 

a. 5% after approval of Conceptual plan, Block Estimates, Tender 

document & preliminary Detailed Project Report. 

 

b. 5% after finalization of EPC L-1 contractor/s. 

 

c. 80% payment against progressive bills after 15 days of payment to the contractor. 

 

d. 5% After the PMC issues “No objection certificate” for the refund of 

contractor’s retention money on expiry of Defects liability period i.e., 

36 months after issuance of Virtual completion Certificate to the 

various contractors. 

 

e. Balance 5% after expiry of latest of the Defects Liability periods of the 

various contractors and after attending to the CTE’s observations, if any, 

from time to time till its final disposal and award of arbitration, if any, 

whichever is later. 

9. Obligations 

9.1 JHARKHAND STATE POLLUTION CONTROL BOARD shall 

designate representatives who shall be fully acquainted with the project 

and have authority to communicate approvals of project construction 

budgets variation and technical approvals of all cases consistent with 

project, schedule and furnish information expeditiously. 

9.2 JHARKHAND STATE POLLUTION CONTROL BOARD shall not 

employ any of the firm’s employees during the tenure of this contract and 

for a further period of one year. Also, the firm commits itself not to 

employ any of JHARKHAND STATE POLLUTION CONTROL 

BOARD employees within one year of their leaving JHARKHAND 

STATE POLLUTION CONTROL BOARD unless such employees or 

retired employees of JHARKHAND STATE POLLUTION CONTROL 

BOARD had already joined the firms service prior to the date of notice 

for pre- qualification of PMC. 

10. Changes in the Project 

10.1 The JHARKHAND STATE POLLUTION CONTROL BOARD 
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without invalidating this agreement, may order changes in the project 

within the general scope of this agreement consisting of additions, deletions, 

or other revisions. All such changes in the project shall be authorized by 

change order. 

10.2 A change order is written order to the contractors signed by 

JHARKHAND STATE POLLUTION CONTROL BOARD issued after 

the execution of this agreement, authorizing a change in the scope of the 

project, services to be provided. 

11. Termination of the Contract 

 

If the firm fails to perform any of its obligations under this agreement and 

if JHARKHAND STATE POLLUTION CONTROL BOARD is 

dissatisfied with the services of the firm, JHARKHAND STATE 

POLLUTION CONTROL BOARD may terminate the services of the firm 

after serving a notice giving the Project Management Consultant a period 

of one month to wind up without prejudice to other clauses of the 

agreement. 

12. JHARKHAND STATE POLLUTION CONTROL BOARD’s right to 

perform firm’s obligations and termination by the JHARKHAND STATE 

POLLUTION CONTROL BOARD for the cause. 

12.1 If the firm fails to perform any of its obligations under this agreement, 

JHARKHAND STATE POLLUTION CONTROL BOARD may terminate 

the services of the firm with such other action as may be available in law 

during which period the firm fails to perform such obligations, make good 

such deficiencies. 

12.2 If the firm is adjudged as Clientrupt, or if they make a general 

assignment for the benefit of its creditors or if a receiver is appointed on 

account of their insolvency or persistently disregards law, ordinances, 

rules, regulations or orders of any public authority having jurisdiction, or 

otherwise is guilty of a substantial violation of provisions of the agreement 

then JHARKHAND STATE POLLUTION CONTROL BOARD may 

terminate the services of the firm with a notice of winding up within a 

period of one month without prejudice to any right or remedy and after 
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giving the firm and his surety, if any, seven days written notice, during 

which period firm fail to cure the violation, terminate the services of the 

consultants with a notice of winding up within a period one month and 

take possession of the site and may finish the project by whatever method 

they may deem expedite. In such case, the firm shall not be entitled to 

receive any further payment, if due at the time of termination, until the 

project is finished nor shall be relieved from his obligations assumed under 

this article. 

12.3 The firm has been given various powers under this agreement for the 

completion of the project as Project Manager – cum – Monitor – cum – 

Supervisor and the said power shall not be deemed to be as a power of 

attorney for the development, construction, sale or improvement of the 

property. 

ARBITRATION CLAUSE 

Except where otherwise provided in the contract all questions and disputes 

relating to the meaning of the specifications, design, drawings and 

instructions herein before mentioned and as to the quality of workmanship 

or materials used on the work or as to any other 

question, claim, right, matter or thing whatsoever in any way arising out of 

or relating to the contract, designs, drawings, specifications, estimates, 

instructions orders or these conditions or otherwise concerning the work or 

the execution or failure to execute the same whether arising during the 

progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter: 

i) If any dispute, difference, or question shall at any time arise between 

the PMC and the Client as to the interpretation of this agreement or 

concerning anything herein contained or arising out of this agreement 

except that state in (I) above or as to the rights, liabilities and duties 

of the said parties hereunder, or as to the execution of the said works, 

except in respect of the matters for which it is provided herein, that 

the decision of the Client is final and binding, the same shall be 
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referred to the Arbitration for settlement of disputes and final 

decision of the arbitrator to be agreed upon and appointed by both the 

parties. 

ii) For the purpose of appointing the ( ............. ) based sole Arbitrator referred to 

above, the 

Appointing Authority i.e. …………………………….. of the Client or on 

his behalf the Member Secretary JHARKHAND STATE POLLUTION 

CONTROL BOARD Local Head Office, Ranchi, Jharkhand) will send 

within thirty days of receipt by him of the written notice aforesaid to the 

Consultants a panel of three names of technically competent persons not 

below the rank of Superintending Engineer or equivalent position in Public 

Sector Clients / CPSEs, CPWD, LIC, RBI etc. 

iii) The PMC shall on receipt by them of the names of aforesaid, select 

any one of the persons named to be appointed as a sole Arbitrator and 

communicate his name to the Appointing Authority who shall thereupon 

without any delay appoint the said person as the sole Arbitrator. If the PMC 

fail to communicate such selective as provided above within the period 

Specified, the Appointing Authority shall make the selection and appoint the 

selected person as the sole Arbitrator. 

iv) If the Appointing Authority fails to send to the PMC the panel of three 

names as aforesaid within the period specified, the Consultants shall send to 

the Appointing Authority a panel of three names of technically competent 

persons not below the rank of Superintending Engineer or equivalent 

position in Public Sector Clients / CPSEs, CPWD, 

LIC, RBI etc. The Appointing Authority shall on receipt of the names of 

the aforesaid persons and appoint his as the sole Arbitrator within 30 days 

of receipt by him of the panel and inform the PMC accordingly. If the 

Appointing Authority fails to do so, the PMC shall be entitled to appoint 

one of the three persons from the panel as the sole Arbitrator and 

communicate his name to the Appointing Authority. 

v) If the Arbitrator so appointed is unable or unwilling to act or resigns 
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his appointment or vacates his office due to any reason whatsoever another 

sole arbitrator shall be appointed as aforesaid. 

vi) The work under the contract shall, however, continue during the 

arbitration proceedings, no payment due or payable to the PMC shall be 

withheld on account of such proceedings except the disputed payment of 

fees, if any, on account of other provisions in this agreement. 

vii) The arbitrator shall be deemed to have entered on the reference on 

the date he issues notice to both the parties fixing the date of the first 

hearing. 

viii) The arbitrator may from time to time, with the consent of the parties, 

enlarge the time for making and publishing the award. 

ix) The arbitrator shall give a separate award in respect of each dispute or 

difference referred to him. The arbitrator shall decide each dispute in 

accordance with the terms of the contract and give a reasoned award. 

The venue of arbitration shall be such place in as may be fixed by the 

arbitrator in his sole discretion. 

x) The fees, if any, of the Arbitrator, if require to be paid before the award 

is made and published by paid half by each of the parties. The cost of the 

reference and of the award including the fees, if any of the Arbitrator 

who may direct to and by whom and in what manner, such costs or any 

part thereof shall be paid may fix or settle the amount of cost to be so 

paid. 

xi) The award of the Arbitrator shall be final and binding on both the parties. 

xii)  Subject to aforesaid, the provisions of the Arbitration and Conciliation 

Act 1996 or any statutory, modification of reenactment thereof and the 

rules made there under, and for the time being in force shall apply to the 

arbitration proceedings under this clause. 

This agreement executed the day and year first written above. 

FOR PROJECT MANAGEMENT CONSULTANTS 

SHRI: 
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NAME: 

OFFICE ADDRESS: 

WITNESS :( 1) WITNESS: (2) 

 

NAME: NAME: 

 

ADDRESS: ADDRESS: 

 

FOR: JHARKHAND STATE POLLUTION CONTROL BOARD 

SHRI…………………………………. 
 

 

 

 

WITNESS :( 1) WITNESS: (2) 

 

NAME: NAME: 

 

ADDRESS: ADDRESS: 
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